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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM) West, the US Army Environmental Command (USAEC), Dugway Proving Ground (DPG), the executing agencies, 
regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative 
budgets for all major Army installation cleanup programs.  

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

3X

AAF

ABP

AEDB-R

AOC

ATC

ATEC

BLM

BRAC

CAO

CERCLA

CG

CK

CMI

CMI(C)

CMIP

CMIR

CMS

CS

CWM

cy

DA

DD

DEP

DERA

DES

DIMP

DoD

DPG

DRMO

DSHW

DTC

EOD

ER,A

FAR

FS

FUDS

FY

GA

GB

GCL

GMA

H

HD

HE

Decontamination Level (see DPG-009)

Army Airfield

Agent Breakdown Product

Army Environmental Database - Restoration

Area of Concern

Avery Technical Center

US Army Test and Evaluation Command

Bureau of Land Management

Base Realignment and Closure

Corrective Action Objective

Comprehensive Environmental Response, Compensation and Liability Act of 1980

mustard

mustard

Corrective Measures Implementation

Corrective Measures Implementation - Construction

Corrective Measures Implementation Plan

Corrective Measures Implementation Report

Corrective Measures Study

2chlorobenzalmalononitrile 

Chemical Warfare Munition

cubic yards

Department of Army

Decision Document

Directorate of Environmental Programs

Defense Environmental Restoration Account

Design

Diisopropylmethylphosphonate

Department of Defense

Dugway Proving Ground

Defense Reutilization and Marketing Office

Division of Solid and Hazardous Waste 

Ditto Technical Center

Explosive Ordnance Disposal

Environmental Restoration, Army

Field Activity Report

Feasibility Study

Formerly Used Defense Sites

Fiscal Year

tabun

sarin

Geosynthetic Clay Liner

Groundwater Management Area

mustard

mustard

mustard
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Acronyms

HT

HWMU

IAP

IMA

IMCOM

IRA

IRP

LTM

LUC

MC

MEC

mm

MMRP

MOU

MRSPP

N/A

NFA

NPL

PAH

PBA

PBC

PCB

PCE

POL

ppm

PR

RA

RAB

RAD

RC

RCRA

RFA

RFI

RI

RI/FS

RIP

ROD 

RRSE

SI

STJUA

STP

SVOC

SWMU

TAPP

TCE

mustard

Hazardous Waste Management Unit

Installation Action Plan

Installation Management Agency

Installation Management Command

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Land Use Control

Munitions Constituent

Munitions and Explosives of Concern

millimeter

Military Munitions Response Program

Memorandum of Understanding

Munitions Response Site Prioritization Protocol

Not Applicable

No Further Action

National Priorities List

Polycyclic Aromatic Hydrocarbon

Performance-Based Acquisition

Performance-Based Contract

Polychlorinated Biphenyl

Perchloroethylene

Petroleum, Oil and Lubricants

parts per million

Preliminary Review

Remedial Action

Restoration Advisory Board

radioactive or radiation dose

Response Complete

Resource Conservation and Recovery Act

RCRA Facility Assessment

RCRA facility investigation

Remedial Investigation

Remedial Investigation/Feasibility Study

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Southern Triangle Joint Use Area

Sewage Treatment Plant

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

Trichloroethylene
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Acronyms

TDS

TERC

TNT

TPH

TRC

UDEQ

USACE

USAEC

USATHAMA

USEPA

UST

UXO

VOC

VX

Total Dissolved Solids

Total Environmental Restoration Contract

Trinitrotoluene

Total Petroleum Hydrocarbons

Technical Review Committee

Utah Department of Environmental Quality

US Army Corps of Engineers

US Army Environmental Command

US Army Toxic and Hazardous Materials Agency 

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Volatile Organic Compound

Nerve Agent
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Installation Information
Installation Locale

Installation Mission
The mission of the DPG is to provide testing and support for chemical and biological defense and related programs. DPG is the 
nation's designated chemical and biological Major Range and Test Facility Base.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
DUGWAY PROVING GROUND is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Biological Material, Chemical weapon munitions (CWM)/Chemical agent, 
Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL), 
Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), 
Radionuclides, Semi-volatiles (SVOC), Volatiles (VOC)

Chemical weapon munitions (CWM)/Chemical agent, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Groundwater, Soil

Groundwater, Soil

DPG is a government-owned and operated chemical, conventional, and biological weapons defense test facility comprised of 
approximately 798,000 acres. DPG is located in Tooele County, approximately 39 miles southwest of the town of Tooele, Utah.

RAB established 200002

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

798000
Not applicable (N/A)

Tooele
Utah

Affected Media of Concern:

Affected Media of Concern:

Federal
State

US Army Corps of Engineers (USACE), Sacramento District

US Environmental Protection Agency (USEPA), Region 8, Federal Facilities Section
Utah Department of Environmental Quality (UDEQ), Division of Solid and Hazardous Waste 
(DSHW); Resource Conservation and Recovery Act (RCRA) authority
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5-Year / Periodic Review Summary

Underway
Status

201207
Start Date

201604
End Date

2016
End FY

DPG-002
DPG-043
DPG-061
Downrange Groundwater Monitoring Area - 

Associated ROD/DD Name
DPG-002
DPG-043
DPG-061
DPG-002

Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-002

DPG-007

LUC Title:

LUC Title:

DPG RCRA Part B Permit

DPG RCRA Part B Permit

ROD/DD Title:

ROD/DD Title:

DPG-002

DPG-007

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Markers, Signs

Markers

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200303

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Media specific - Prohibit activities that results in contact with contaminated sediments, Media specific 
restriction - Prohibit groundwater extraction that interferes with Remedial Action system, Media specific 
restriction - Prohibit, or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise 
manage excavation below a specified depth, Media specific restriction - prohibit use of groundwater for 
consumption or domestic purposes, Media specific restriction - restrict drinking water well installation, 
Media specific restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, 
Media specific restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use -
No daycare/hospital/school use, Restrict land use - No residential use

Contaminants: METALS, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-014

DPG-021

LUC Title:

LUC Title:

DPG RCRA Part B Permit

DPG RCRA Part B Permit

ROD/DD Title:DPG-014

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200308

200706

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Markers

Annual Inspections, 5 Year Reviews, Markers

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants:

Contaminants:

METALS, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-037

LUC Title: DPG RCRA Part B Permit

ROD/DD Title:

ROD/DD Title:

DPG-021

DPG-037

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Admiistrative Code R315.

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200702

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants: METALS, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-038

DPG-054

LUC Title:

LUC Title:

DPG RCRA Part B Permit

DPG RCRA Part B Permit

ROD/DD Title:

ROD/DD Title:

DPG-038

DPG-054

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Markers, Signs

Markers

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200603

200411

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

METALS, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-033

LUC Title: DPG RCRA Part B Permit 

ROD/DD Title:DPG-033

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls:

Types of Engineering Controls:

Markers, Signs

Fences, Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200705

200306

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: 5 Year Reviews, Markers

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants: METALS
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-036

DPG-039

LUC Title:

LUC Title:

DPG RCRA Part B Permit 

DPG RCRA Part B Permit 

ROD/DD Title:

ROD/DD Title:

DPG-036

DPG-039

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls: Markers

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200411

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Markers

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 

Contaminants:

Contaminants:

METALS, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-043

LUC Title: DPG RCRA Part B Permit 

ROD/DD Title:DPG-043

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Markers, Signs

Fences, Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200710

200509

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction:

groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants: METALS, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-047

DPG-048

LUC Title:

LUC Title:

DPG RCRA Part B Permit 

DPG RCRA Part B Permit 

ROD/DD Title:

ROD/DD Title:

DPG-047

DPG-048

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

FRIES PARK, fenced area, RCRA Consent Order site is being cleaned up under the PCB Mega Rule to 50 parts per million 
(ppm) with land use restrictions to industrial uses only.  The LUC for DPG is contained in the DPG Part B Permit enforceable 
under Utah Administrative Code R315.

Types of Engineering Controls: Markers

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200408

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Landfill restriction - Restrict access to the site, Media specific restriction - Prohibit groundwater 
extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, or otherwise 
manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation below a 
specified depth, Media specific restriction - prohibit use of groundwater for consumption or domestic 
purposes, Media specific restriction - restrict drinking water well installation, Media specific restriction - 
restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific restriction - 
restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation area(s) 

Contaminants:

Contaminants:

METALS, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-055

LUC Title: DPG RCRA Part B Permit 

ROD/DD Title:DPG-055

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Markers

Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use, Zoning

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200403

200803

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Installation

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, ECAS, 5 Year Reviews, Other

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

Land Use Restriction:

protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants:

Contaminants:

ORGANICS, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-056

DPG-058

LUC Title:

LUC Title:

DPG RCRA Part B Permit 

DPG RCRA Part B Permit 

ROD/DD Title:

ROD/DD Title:

DPG-056

DPG-058

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200703

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 

Contaminants: METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-063

LUC Title: DPG RCRA Part B Permit 

ROD/DD Title:DPG-063 leachfield

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Markers, Signs

Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200804

200409

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction:

groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

METALS, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-090

DPG-128

LUC Title:

LUC Title:

DPG RCRA Part B Permit 

DPG RCRA Part B Permit 

ROD/DD Title:

ROD/DD Title:

DPG-090

DPG-128 Soils

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200605

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 

Contaminants: METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-163

LUC Title:

LUC Title:

DPG RCRA Part B Permit 

DPG RCRA Part B Permit 

ROD/DD Title:DPG-163

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Markers, Signs

Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200409

200510

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-200

DPG-201

LUC Title: DPG RCRA Part B Permit 

ROD/DD Title:

ROD/DD Title:

DPG-200

DPG-201

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

Types of Engineering Controls:

Types of Engineering Controls:

Markers

Fences, Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200703

200708

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit 
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking 
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants: METALS
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Land Use Control (LUC) Summary

Site(s):

Site(s):

DPG-207

DPG-213

LUC Title:

LUC Title:

DPG RCRA Part B Permit 

DPG RCRA Part B Permit 

ROD/DD Title:

ROD/DD Title:

DPG-207

DPG-213

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200702

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Markers

Annual Inspections, 5 Year Reviews, Markers

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants:

Contaminants:

METALS, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-215

LUC Title: DPG RCRA Part B Permit 

ROD/DD Title:DPG-215

Location of LUC

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

Types of Engineering Controls:

Types of Engineering Controls:

Markers, Signs

Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200704

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants: METALS, VOC
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Land Use Control (LUC) Summary

Site(s): DPG-194

LUC Title:

LUC Title:

DPG RCRA Part B Permit  

Drinking Water Wells

ROD/DD Title:DPG-194

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.  

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200702

200703

Modification Date:

Modification Date:

200807

200807

Date Terminated:

Date Terminated:

201003

201003

Inspecting Organization:

Inspecting Organization:

Other Army Entity

Other Army Entity

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200807

200807

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Markers

Annual Inspections, 5 Year Reviews, Markers

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or 
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific 
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific 
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation 
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants:

Contaminants:

METALS, VOC

METALS
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Land Use Control (LUC) Summary

Site(s): DPG-051

ROD/DD Title:DPG-051

Location of LUC

DPG-051, SWMU 51 - Evaporation Pond, Near Ditto Tech Center (DTC)

Types of Engineering Controls: None

Types of Institutional Controls: Deed Restrictions, Restrictions on Groundwater Withdrawal

Date in Place: 200907

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: ECOP (Fed to Fed)

Documentation Date: 200709

LUC Enforcement: Annual Inspections, Other

Additional Information

N/A

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Contaminants: METALS, VOC



Final DUGWAY PROVING GROUND Installation Action Plan - 25

Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress

DPG was activated on March 1, 1942. Shortly thereafter, military weapons testing commenced under the technical division of the 
US Chemical Corps. From 1942 through 1947, chemical warfare facilities were established and special buildings (typical of 
enemy construction), caves, and fortification complexes were subjected to bombardment with incendiary and chemical munitions. 
Chemical munitions tested include phosgene mixtures, mustard mixtures, blood agents, nerve agents (VX), incapacitating agents,
and smokes. In October 1943, biological warfare facilities were established at DPG. Numerous microorganisms were tested, 
including anthrax, plague, tularemia, human dysentery, tuberculosis, and a host of others.   
 
DPG became inactive in January 1947 and was considered a post satellite of the Deseret Chemical Depot (formerly the Tooele 
Army Depot, South Area). In January 1951 the Chemical and the Biological Warfare Divisions were activated at DTC. On July 1, 
1968 DPG was combined with the Deseret Test Center and on Oct. 11, 1973, it was assigned to the Commanding General, US 
Army Test and Evaluation Command (ATEC). In October 1999, DPG was assigned to the newly established Developmental Test 
Command under the ATEC.   
 
During the periods from 1942 to 1945 and 1952 to 1956, thousands of munitions containing mustard (H, HD, HT) were tested at 
DPG. From 1945 to 1968 a minimum of 1,200 field trials employing 47,900 munitions or dissemination devices were conducted 
with nerve agents GB, chemical agent GA, and VX [US Army Toxic and Hazardous Materials Agency (USATHAMA), 1979]. 
Large-scale conventional munitions testing was conducted at the ranges until the late-1970s.  
 
Under the command of the US Army Developmental Test Command, DPG has the assigned mission of planning, conducting 
tests, and evaluating chemical warfare systems, biological warfare vulnerability, and biological defense systems. The majority of 
testing, excluding range activities, occurs at or in the vicinity of the Avery Technical Center (ATC), the Baker Laboratory Complex,
the Carr Laboratory Complex, or the DTC. Hazardous materials associated with these activities are handled and tested at 
chemical and biological test areas, and artillery, rocket, and explosives test ranges.  
 
In fiscal year (FY)05 , with the help of the USAEC and their consultants, DPG developed a strategy to meet the Department of 
Defense (DoD) remedy-in-place / response complete (RIP/RC) goal, using performance-based acquisition (PBA) contracts to 
obtain RIP/RC at all of the high relative risk site evaluation (RRSE) solid waste management units (SWMU) by FY07. By early 
FY06, the first of two PBA contracts was awarded to Shaw Environmental. The first contract included 22 Installation Restoration 
Program (IRP) sites. Later in FY06, DPG obtained a second PBA contract with Shaw to complete five additional sites.   
 
In October 2006, the Dugway Garrison came under the command of the Installation Management Agency (IMA). This 
reorganization included DPG's Directorate of Environmental Programs (DEP) and the IRP Program Office. On Oct. 24, 2006 the 
Army activated the IMCOM as a single organization with six worldwide regional offices to manage US Army installations. The IMA
Western Regional Office services DPG.  
 
In FY08 DPG continued to progress toward completion of remediation activities with PBA and other contract means for the 
remaining active sites. Several sites that have achieved RC are now in post-closure with varying degrees of inspection and 
maintenance requirements. 
 
In FY09 DPG continued groundwater management area (GMA) monitoring required by post closure agreements. Efforts were 
made to move into the area of post-closure for remediated sites. RCRA facility investigation (RFI) closure was achieved for 
DPG-014, -004 and -035. 

In FY10 DPG continued groundwater monitoring. All but three sites have been moved into post-closure activities including 
appropriate operating permit modifications.

All fieldwork for PBAs I and II was completed or is underway. DPG site 204 had fieldwork delayed pending DSHW approval and 
will take place in FY14. AOC RCRA Part B Permit project is complete and approved by Utah DSHW. The initial periodic review of 
DPG-097 is in final document form and under DSHW review. The three remaining GMA area periodic reviews are in process with
expected completion in FY14.
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Cleanup Program Summary

IRP

MMRP

Prior Year Progress:

Prior Year Progress:

Field effort with small soil removal is planned for the 2015 season. All five-year GMA reviews are at 
the DSHW level with preliminary agreements for reducing groundwater monitoring. 

The memorandum of understanding (MOU) and work plan to complete the Southern Triangle field 
effort is progressing. The MOU is with Bureau of Land Management (BLM) component for finalization.

Future Plan of Action:

Future Plan of Action:

Design and remediation work is expected to conclude on DPG-011 within the next two years. DPG-
011 is in the process of developing the safety and investigation plan outlining a path forward for site 
closure.

Future actions will be determined based on results of the remedial investigation/feasibility study 
(RI/FS).
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DUGWAY PROVING GROUND

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

206/172

Installation Site Types with Future and/or Underway Phases
1

1

4

1

2

16

1

1

1

1

1

1

1

1

1

Burn Area

Contaminated Fill

Disposal Pit/Dry Well

Drainage Ditch

Explosive Ordnance Disposal Area

Landfill

Leach Field

Pesticide Shop

Radioactive Waste Area

Sewage Treatment Plant

Spill Site Area

Storage Area

Surface Disposal Area

Surface Impoundment/Lagoon

Waste Treatment Plant

Most Widespread Contaminants of Concern

Biological Material, Chemical weapon munitions (CWM)/Chemical agent, Explosives, Metals, Pesticides, Petroleum, Oil and 
Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Radionuclides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

(DPG-090)

(DPG-061)

(DPG-192, DPG-194, DPG-197, DPG-200)

(DPG-003)

(DPG-199, DPG-204)

(DPG-002, DPG-014, DPG-017, DPG-021, DPG-037, DPG-039, DPG-043, DPG-052, DPG-054, DPG-055, 
DPG-056, DPG-079, DPG-201, DPG-207, DPG-213, DPG-215)

(DPG-097)

(DPG-128)

(DPG-011)

(DPG-036)

(DPG-038)

(DPG-133)

(DPG-006)

(DPG-058)

(DPG-044)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

SCRAP CONSTRUCTION 
FILL, N GRANITE PEAK
BRINE VATS, WEST OF 
GRANITE PEAK
STORAGE SITE 3X SCRAP 
MATERIAL
DISPOSAL SITES, JCT 
DOWNWIND & JULIET RD
OLD SEWAGE LAGOON, 
NORTH OF BAKER LAB

1988

1988

1988

1988

1988

Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES

Site ID
DPG-002

DPG-007

DPG-009

DPG-014

DPG-033
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IMHOFF TK/DRAINFIELD AT 
DITTO TECH CTR
DECON PAD, SOUTH OF 
DITTO TECH CENTER
FENCED STORAGE AREA @ 
AVERY FACILITY
EVAPORATION POND NEAR 
DTC
EVAPORATION POND @ 
CARR FACILITY
SEPTIC TANK/DRAINFIELD @
CARR FACILITY
EVAP POND NO OF MICHAEL
AAF
AGENT DISPOSAL SITE @ S 
TOWER GRID
LANDFILL NORTH OF AVERY

CONTRACTOR LANDFILL 
NEAR ENGLISH VILLAGE
OLD LANDFILL FOR ENGLISH
VILLAGE
BURNING AREA, EAST OF 
CARR FAC(EPIC-10E)
3X DISPOSAL AREA VIC E 
CAMELBACK MT
AIR FORCE PAD 777 LF #1

AIR FORCE PAD 777 LF #2

DECON PAD NO OF AVERY

FIRE TRAINING AREA

AVERY WASH RACK #1

AVERY WASH RACK #2

AVERY WASH RACK #3

CONT SOIL @    DITTO BLDG 
4358
CAR WASH RACK

BAKER VEHICLE WASH 
RACK
STEAM CLEANING ENGLISH 
VILLAGE/STARK RD
STORAGE SHEDS AT BAKER

BOILER BLOWDOWN POND 
BAKER AREA

1988

1988

1988

1988

1988

1988

1990

1991

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1992

1993

Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES

Site ID
DPG-036

DPG-038

DPG-040

DPG-051

DPG-058

DPG-063

DPG-158

DPG-017

DPG-039

DPG-042

DPG-043

DPG-090

DPG-099

DPG-160

DPG-161

DPG-162

DPG-163

DPG-164

DPG-165

DPG-166

DPG-167

DPG-168

DPG-169

DPG-170

DPG-174

DPG-034
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA
IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

LANDFILL (WHITE SAGE 
FLATS)
STORAGE SHEDS AT BAKER
SCRAP CONSTRUCTION MAT
FILL FROM V-GRID
DECON PAD, JCT 
DOWNWIND W & LIMA 
ROADS
DECON PAD, JCT EAST 
DOWNWIND & HWY 102
AGENT DISPOSAL SITE @ S 
TOWER GRID
DISPOSAL SITE @ SE 
TOWER GRID
DISPOSAL SITE @ NE 
TOWER GRID
SURFACE WASTE DISPOSAL 
SITE (H GRID)
FENCED STORAGE AREA @ 
AVERY FACILITY
WASTE BURIAL SITES (EAST 
SE OF CARR)
PAD 7/3X STORAGE AREA @ 
CARR FAC
WASTE DISPOSAL 
SITE(EAST OF WIG GRID)
DECON PAD @ BLDG 9411, 
WEST GRANITE MTN
DECON PAD, JCT 
TANGO/BURNS/VICTORY
DECONTAMINATION PAD 
(TOWER GRID)
LANDFILL POLE LINE ROAD

LANDFILL, X-RAY RD 1MI S 
OF BLDG T9490
WASTE DISPOSAL PIT 
(FALCONER ROAD)
3X/5X CARR FACILITY 
INCINERATOR
PESTICIDE STORAGE BLDG, 
ENGLISH VIL
WASTE PIT    NORTH OF 
RISING SUN GRID
WASTE PIT- NORTH OF 
RISING SUN GRID
RANGER LANDFILL AT 
PRIME ROAD GRAVEL PIT
VEHICLE DECON PAD(AND 
BLDG T-9410)
CONTAMINATED MAT 
BURIAL SITE (V-GRID)

1993

1993
1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1994

1995

1995

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
OTHER
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS

Site ID
DPG-065

DPG-174
DPG-001

DPG-013

DPG-016

DPG-017

DPG-018

DPG-019

DPG-028

DPG-040

DPG-052

DPG-059

DPG-101

DPG-103

DPG-104

DPG-107

DPG-113

DPG-115

DPG-117

DPG-124

DPG-128

DPG-188

DPG-189

DPG-190

DPG-003

DPG-005
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA
IRA

SURFACE STORE AREA VIC 
10 MILE TOWER
BURIAL SITE  WEST 
GRANITE PEAK
LOW LEVEL RAD LANDFILL, 
WEST OF GRANITE
LOW LEVEL RAD Burial Pits, 
Granite
LOW LEVEL RAD LANDFILL, 
SE GRANITE PEAK
RISING SUN TEST AREA

DISPOSAL SITE @ N 
CAMELBACK RIDGE
IGLOO SITE (SW TOWER 
GRID)
WASTE BURIAL SITE ( 
TOWER GRID)
DISPOSAL AREA JCT LIMA & 
STARKS ROADS
SURFACE WASTE SITE 
BTWN S WIG MTN & HGRD
WASTE BURIAL SITE (NORTH
WIG MOUNTAIN)
DUMP SITE SW OF BAKER 
LABORATORY
DRAINFIELD, NORTH OF 
BAKER LABORATORY
INCINERATOR, BAKER LAB 
BASEMENT
LANDFILL, WEST OF DITTO 
TEC CENTER
3X STORAGE AREA @ FRIES 
PARK
SUMP, AAFES GAS STATION,
ENGLISH VILLAGE
LEWISITE AREA, SIMPSON 
BUTTES
PAD 7/3X STORAGE AREA @ 
CARR FAC
INCINERATOR, BAKER LAB 
BASEMENT
OLD OB/OD EAST OF 
SWMU17
M55 ROCKET TEST SITE, SO 
TOWER GRID
3X DISPOSAL AREA VIC E 
CAMELBACK MT
3X DISPOSAL AREA VIC E 
CAMELBACK MT
DECON PAD NO OF AVERY
EVAPORATION POND NEAR 
DTC

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1996

1997

1997

1997

1997

1998

1998

1998

1998

2000

2000

2000
2001

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOLIDS (NON-
SOILS)
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOLIDS (NON-
SOILS)
DRAINAGE CONTROLS
WASTE REMOVAL - SLUDGES

Site ID
DPG-006

DPG-008

DPG-010

DPG-011

DPG-012

DPG-015

DPG-021

DPG-022

DPG-023

DPG-025

DPG-029

DPG-031

DPG-032

DPG-035

DPG-122

DPG-037

DPG-048

DPG-130

DPG-204

DPG-059

DPG-122

DPG-199

DPG-212

DPG-099

DPG-099

DPG-162
DPG-051
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

FRA

FRA

FRA

IRA

FRA

FRA

FRA

FRA

FRA
FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

EVAPORATION POND @ 
CARR FACILITY
SEPTIC TANK/DRAINFIELD @
CARR FACILITY
PESTICIDE STORAGE BLDG, 
ENGLISH VIL
SCRAP CONSTRUCTION 
FILL, N GRANITE PEAK
BOILER BLOWDOWN POND 
BAKER AREA
SEPTIC TANK/DRAINFIELD @
CARR FACILITY
OLD DRY CLEANING 
SHOP/SEWER SYSTEM 
DITTO
SCRAP CONSTRUCTION 
FILL, N GRANITE PEAK
BRINE VATS, WEST OF 
GRANITE PEAK
IMHOFF TK/DRAINFIELD AT 
DITTO TECH CTR
PAD 7/3X STORAGE AREA @ 
CARR FAC
DECON PAD NO OF AVERY
OLD LANDFILL FOR ENGLISH
VILLAGE
OLD LANDFILL FOR ENGLISH
VILLAGE
SHOP SUMP @ MAINT AREA 
@ ENGLISH VILLAGE
3X STORAGE AREA @ FRIES 
PARK
PESTICIDE STORAGE BLDG, 
ENGLISH VIL
EVAP POND NO OF MICHAEL
AAF
ACID NEUTRALIZATION 
TANK - AVERY AREA
DECON PAD, SOUTH OF 
DITTO TECH CENTER
DECON PAD, SOUTH OF 
DITTO TECH CENTER
CONTRACTOR LANDFILL 
NEAR ENGLISH VILLAGE
CONTRACTOR LANDFILL 
NEAR ENGLISH VILLAGE
LANDFILL (WHITE SAGE 
FLATS)
BAKER VEHICLE WASH 
RACK
LANDFILL, WEST OF DITTO 
TEC CENTER

2001

2001

2001

2002

2002

2002

2002

2003

2003

2003

2003

2003
2004

2004

2004

2004

2004

2004

2004

2005

2005

2005

2005

2005

2005

2006

Site Name Action FYRemedy

WASTE REMOVAL - SLUDGES

WASTE REMOVAL - SLUDGES

WASTE REMOVAL - SLUDGES

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOLIDS (NON-
SOILS)
DRAINAGE CONTROLS

CAPPING

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

SOIL WASHING

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

CAPPING

WASTE REMOVAL - SLUDGES

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

OTHER

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS

SOIL VAPOR EXTRACTION

CAPPING

WASTE REMOVAL - SOILS

OTHER

REMOVAL

WASTE REMOVAL - SOILS

Site ID
DPG-058

DPG-063

DPG-128

DPG-002

DPG-034

DPG-063

DPG-177

DPG-002

DPG-007

DPG-036

DPG-059

DPG-162
DPG-043

DPG-043

DPG-046

DPG-048

DPG-128

DPG-158

DPG-175

DPG-038

DPG-038

DPG-042

DPG-042

DPG-065

DPG-169

DPG-037
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

FRA
IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA
FRA

FRA

FRA

FRA

FRA

EVAPORATION POND NEAR 
DTC
EVAPORATION POND NEAR 
DTC
EVAPORATION POND NEAR 
DTC
BURNING AREA, EAST OF 
CARR FAC(EPIC-10E)
CAR WASH RACK
CAMEL'S BACK CAVE

VEHICLE DECON PAD(AND 
BLDG T-9410)
DISPOSAL SITES, JCT 
DOWNWIND & JULIET RD
DISPOSAL SITES, JCT 
DOWNWIND & JULIET RD
DISPOSAL SITES, JCT 
DOWNWIND & JULIET RD
AGENT DISPOSAL SITE @ S 
TOWER GRID
AGENT DISPOSAL SITE @ S 
TOWER GRID
AGENT DISPOSAL SITE @ S 
TOWER GRID
DISPOSAL SITE @ SE 
TOWER GRID
DISPOSAL SITE @ SE 
TOWER GRID
DISPOSAL SITE @ NE 
TOWER GRID
DISPOSAL SITE @ NE 
TOWER GRID
DISPOSAL SITE @ N 
CAMELBACK RIDGE
DISPOSAL SITE @ N 
CAMELBACK RIDGE
WASTE BURIAL SITE ( 
TOWER GRID)
DISPOSAL AREA JCT LIMA & 
STARKS ROADS
LANDFILL NORTH OF AVERY
WASTE BURIAL SITES (EAST 
SE OF CARR)
WASTE BURIAL SITES (EAST 
SE OF CARR)
DISPOSAL AREA(S), EAST OF
CARR FACILITY
3X DISPOSAL SITE, E OF 
CARR FACILITY
STORAGE SITE, E OF CARR 
FACILITY

2006

2006

2006

2006

2006
2006

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007
2007

2007

2007

2007

2007

Site Name Action FYRemedy

CAPPING

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS

OTHER

WASTE REMOVAL - SOILS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
CAPPING

OTHER

CAPPING

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOLIDS (NON-
SOILS)
CAPPING

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

CAPPING

CAPPING

WASTE REMOVAL - SOILS

CAPPING

CAPPING

CAPPING
WASTE REMOVAL - SOILS

CAPPING

CAPPING

CAPPING

CAPPING

Site ID
DPG-051

DPG-051

DPG-051

DPG-090

DPG-168
DPG-201

DPG-003

DPG-014

DPG-014

DPG-014

DPG-017

DPG-017

DPG-017

DPG-018

DPG-018

DPG-019

DPG-019

DPG-021

DPG-021

DPG-023

DPG-025

DPG-039
DPG-052

DPG-052

DPG-054

DPG-055

DPG-056
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 SummaryIRP

198601

204409

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201601/201601Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA
FRA

FRA

FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

IRA

FRA

IRA

FRA

FRA

FRA

EVAPORATION POND @ 
CARR FACILITY
WASTE PILE (SW OF LITTLE 
GRANITE MTN)
WASTE PILE (SW OF LITTLE 
GRANITE MTN)
Burial Site,  EAST OF CARR
OLD OB/OD EAST OF 
SWMU17
BURIAL SITE, SOUTHEAST 
OF CARR
DISPOSAL TRENCHES AND 
MOUNDS, CARR
DRUM BURIAL SITE SE OF 
CARR
BURIAL TRENCH, TARGET S

PIGEON LOFT TRENCHES, 
DOWNWIND GRID
PIGEON LOFT TRENCHES, 
DOWNWIND GRID
DISP. PIT,TARGET SITE, 
DWND GRID
M55 ROCKET TEST SITE, SO 
TOWER GRID
PBC

LEWISITE AREA, SIMPSON 
BUTTES
STORAGE SITE 3X SCRAP 
MATERIAL
LOW LEVEL RAD Burial Pits, 
Granite
Disposal Pits - 63 PITS W 
GRANITE
LEWISITE AREA, SIMPSON 
BUTTES
LEWISITE AREA, SIMPSON 
BUTTES

2007

2007

2007

2007
2007

2007

2007

2007

2007

2007

2007

2008

2008

2008

2010

2012

2012

2012

2013

2015

Site Name Action FYRemedy

OTHER

CAPPING

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING
REMOVAL

CAPPING

CAPPING

REMOVAL

WASTE REMOVAL - SOLIDS (NON-
SOILS)
CAPPING

WASTE REMOVAL - SOLIDS (NON-
SOILS)
CAPPING

WASTE REMOVAL - SOLIDS (NON-
SOILS)
OTHER

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS

CAPPING

CAPPING

WASTE REMOVAL - SOILS

Site ID
DPG-058

DPG-079

DPG-079

DPG-194
DPG-199

DPG-200

DPG-207

DPG-208

DPG-213

DPG-215

DPG-215

DPG-197

DPG-212

PBC at 
Dugway
DPG-204

DPG-009

DPG-011

DPG-192

DPG-204

DPG-204

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
Historical waste disposal practices have generated possible contamination at 205 (SWMUs). Many of these SWMUs are 
affiliated with DPG's mission to test chemical, biological, and conventional weapons, but some are characterized by more 
generic practices such as sanitary waste disposal, photo developing, transformer disposal, and sanitary landfills.

Due to an increase in levels of nitrate in 1967 and 1972, respectively, English Village water supply wells 18 and 19 were taken 
out of potable service in 1977. No definable source was ever found for this increase.

An initial installation assessment completed in April 1979 concluded that there was no potential for off-post migration of 
hazardous waste at DPG. The assessment also concluded that because of the probability that unexploded ordnance (UXO), 
including chemical agent rounds, may be located in many areas of DPG, the installation range areas should be considered RFI 
hazardous to personnel.

A consent order was negotiated between the state of Utah and DPG and was issued on Sept. 13, 1990. It required the 
investigation and development of closure plans for 41 sites that ceased hazardous waste operations after 1980. Since the 
signing date, four hazardous waste management units (HWMU) have been dropped and one has been added. The contaminants
of concern for the consent order HWMUs are: volatile organic compounds (VOC), agent, agent breakdown products (ABP), 
pesticides, polychlorinated biphenyls (PCB), explosives, and metals. The objective of the consent order site investigation was to 
develop closure plans for the 34 consent order HWMUs.

The investigation was divided into three mobilizations or field phases, during which all of the HWMUs were investigated. 
Mobilization Phase I began on July 27, 1992 and ended on Nov. 6, 1992; 30 HWMUs were investigated during this time. 
Mobilization Phase II started on May 10, 1993 and ended on Oct. 7, 1993; 35 HWMUs were investigated during this time. Nature 
and extent plans for 41 HWMUs were submitted to the installation and regulators between March and August 1993. Mobilization 
Phase III began in January 1995 and ended in May 1995. Closure plan development began in December 1993. Three HWMUs 
have been approved for administrative closures. HWMUs 33 and 36 were remediated in 2000. HWMU 48 was remediated in 
2001. Final removals were completed for DPG-042, DPG-046 and  DPG-047. Administrative closures were completed for 
DPG-099 and  DPG-190. Remediation activities at DPG-043, DPG-051, DPG-090, DPG-168, DPG-163 and DPG-037 are 
complete.

On March 20, 1992, the Executive Secretary for the Utah DSHW finalized the RCRA facility assessment (RFA) for SWMUs 
located on DPG. The purpose of the RFA was to identify and describe SWMUs and determine the likelihood of a release. A 
preliminary review (PR) was completed first in order to review pertinent documentation such as inspection reports, permit 
applications, aerial photos, and disposal records. Over 169 SWMUs were identified based on the PR. A visual screening 
inspection was then conducted in the summer of 1991, which deleted 11 SWMUs from the list. The final RFA lists 121
SWMUs which need to be investigated in the RFI. During the RFI, SWMUs are being added, deleted, and consolidated as more 
information is obtained. DPG is currently investigating 111 SWMUs under the RCRA corrective action module of the RCRA 
hazardous waste storage permit issued March 15, 1994 by the UDEQ.

From August 1993 to June 1994 a Phase I RFI was performed to confirm or deny the presence of hazardous waste at the 111 
SWMUs. Sixty-eight sites continue to be investigated under the Phase II RFI, several of which contain other SWMUs that have 
been combined into the 68 due to proximity or waste process. No off-post contamination has been confirmed with the exception 
of SWMUs 67, 126, and 127, which are Formerly Used Defense Sites (FUDS) under the USACE.

Based on completed RFI reports at the remaining DPG IRP SWMUs, soil sampling identified the following list of contaminants 
that must still be addressed: 
-metals  
-VOCs 
-semi-volatile organic compounds (SVOC)
-PCBs  
-total petroleum hydrocarbons (TPH)
-trinitrotoluene (TNT)
-cyclotrimethylenetrinitramine (RDX) 
-chemical decontamination residues  
-BPs 
-chemical warfare materiel (CWM). 
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 Contamination AssessmentIRP

Contamination Assessment Overview

Design and remediation work is expected to continue on DPG-204 and DPG-11 within the next two years. All other sites are in 
LTM with inspections and cover maintenance, or groundwater is being monitored via the four GMAs. 

Cleanup Exit Strategy

By the end of FY07, DPG had obtained state of Utah approval to set up four GMA. They include the DTC, Carr, Downrange and 
English Village GMA. Each region differs in the hydrogeological controls on contaminant migration. In accordance with the Utah 
administrative code, these four areas established alternate  groundwater monitoring requirements during the LTM phase for all 
SWMU sites with a GMA.

There are approximately 33 HWMUs identified by UDEQ Stipulation and Consent Orders 8909884 and 9309065. These sites are
similar to SWMUs in contamination and remediation strategy. Remediation activities have occurred on many of these sites under 
both the total environmental restoration contract (TERC) and PBA vehicles which started in 2001 and continue to the present 
day.

PBA work continued in FY12 with closure documentation on previous remediated sites and post-closure inspection and site 
assessments.  GMA monitoring efforts continued under the TERC. Corrective measures study (CMS) planning and construction 
for DPG-192 was completed under the TERC.
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1975

1976

1977

1978

1983

1984

1986

1987

1988

1992

1994

1995

Environmental Impact  Assessment: Proposed 
Hercules, Incorporated Rocket Motor Test Site

Basic  Plan for the Assessment of DPG Phase V Toxic 
Residue Stored at Tower Grid and  West Granite 
Holding Areas

Installation Environmental Impact Assessment for 
United 

Soil Samples West Granite Disposal Area, Project 
Manager for  Chemical Demilitarization and Installation 
Restoration

Initial Installation Assessment of DPG

Phase 2 Hazardous Waste Management Study No. 37-
26-0147-84, DARCOM Open Burning/Open Detonation
Grounds Evaluation

Analysis of Existing Facilities Environmental 
Assessment Report

Hazardous Waste Study for DPG, Volume 1, prepared  
for the US Army Toxic and Hazardous Materials Agency

Interim Final Report Groundwater Contamination 
Survey No 38-26-0847-88 Evaluation of SWMUs, 
DPG, 6-10 Apr 87, prepared for the US AMC

Report of Findings, Geohydrologic Study: Phase 1 DTC 
and 3008 Evaporation Ponds, English Village and Fries 
Park Landfills
Update of the Initial Installation Assessment of DPG

Installation Restoration Program Plan for Dugway 
Proving Ground

RCRA Facility Assessment of Solid Waste Management
Units at US Army DPG

Geophysical Investigation of Solid Waste Management 
Unit 160, Air  Force Pad No. 777, Landfill No. 1
Geophysical Investigation of Solid Waste Management 
Unit 20, Camels Back Ridge

Preliminary Assessment Dugway Proving  Ground

Army Material Command 
Test and Evaluation 
Command
Program Manager for 
Chemical Demilitarization 
and Installation Restoration

Pinkham, Carlos F.A

Jones, Curtis F

US Army Toxic and 
Hazardous Materials 
Agency

US Army Environmental 
Hygiene Agency

Planning Corp.

El Dorado Engineering, Inc

US Army Environmental 
Hygiene Agency

R&M Consultants (ESE)

Environmental Science and 
Engineering, Inc
Dette, Michael

Executive Secretary of the 
Utah Solid and Hazardous 
Waste Control Board
EBASCO

EBASCO

Engineering Technologies 
Associates

JAN-1975

JUN-1975

FEB-1976

DEC-1977

NOV-1978

NOV-1983

DEC-1984

DEC-1986

DEC-1987

NOV-1988

DEC-1988

DEC-1988

NOV-1992

NOV-1992

DEC-1992

NOV-1994

 Previous StudiesIRP

Title Author Date
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1995

1996

1997

1998

1999

2000

2001

2002

2003

SWMU Closures at Dugway Proving Ground, Interim 
Report. Final Phase 1
Annual Groundwater Monitoring Reports

Annual Groundwater Monitoring Reports

Module 3 Closure Plan: September

Annual Groundwater Monitoring Reports

Annual Groundwater Monitoring Reports

Annual Groundwater Monitoring Reports

RCRA Facility Investigation, Investigation Report, Final 
Phase 1

HWMU 002 CMIR

Draft Characterization and Recommended Use  of 
Facility-Wide Background Soil Metals Data
Annual Groundwater Monitoring Reports

Annual Groundwater Monitoring Reports

Final Supplemental Investigation Report for HWMU 47 
- Former English  Village Sewage Lagoons
Annual Groundwater Monitoring Reports

Final Closure Report for HWMU 34 - Baker Boiler 
House Sump
Draft Final Closure Certification for HWMU 7

Final (Rev 2), Risk Assumptions Document for Phase II 
RFI

Draft Final Hydrogeological Assessment and  Regional 
Groundwater Management Plan, Volume 1, Ditto 
Groundwater  Management Area
Final Closure Report for HWMU 2 - Waste Pile at North
end of Granite Peak
Final Closure Certification for HWMU 59 - Pad 7 3X  
Storage Area in Carr
Revised Final Remedial Action Closure Report for 
HWMU 33 - Baker Area Sewage Lagoon
Final Closure Report for HWMU 99 - Camels Back 
Ridge Former 3X Storage Site

Ebasco Services Inc

Ageiss Environmental and 
The IT Group

Ageiss Environmental and 
The IT Group
Ebasco Services, Inc

Ageiss Environmental and 
The IT Group

Ageiss Environmental and 
The IT Group

Ageiss Environmental and 
The IT Group
Parsons Engineering 
Science Inc

MW

Parsons Engineering 
Science Inc
Ageiss Environmental and 
The IT Group

Ageiss Environmental and 
The IT Group

IT Corp

Ageiss Environmental and 
The IT Group
IT Corp

Montgomery Watson Harza

Parsons Engineering 
Science Inc

Parsons Engineering 
Science Inc

Shaw

Montgomery Watson Harza

Shaw

Shaw

NOV-1995

DEC-1995

OCT-1996

DEC-1996

NOV-1997

DEC-1998

DEC-1999

DEC-1999

MAR-2000

NOV-2000

NOV-2000

OCT-2001

SEP-2002

OCT-2002

OCT-2002

NOV-2002

DEC-2002

SEP-2003

SEP-2003

OCT-2003

NOV-2003

DEC-2003

 Previous StudiesIRP

Title Author Date
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2004

2005

2006

2007

2008

2009

HWMU 38 - CCR 

HWMU 128 - CCR

SWMU 6 - FINAL RFI 

HWMU 36 - CCR

Phase 2 RFI at Multiple Sites to Determine Nature and 
Extent

SWMU 11 - FINAL RFI  

HWMU 43 - CCR

Phase 2 RFI at Multiple Sites to Determine Nature and 
Extent

HWMU 37  - CCR

HWMU 90 - CCR

SWMU 97 - Final RFI 

SWMU 54 - CMIR 

SWMU 56 - CMIR 

SWMU 200 - CMIR 

SWMU 207 - CMIR 

SWMU 213 - CMIR

SWMU 215 - CMIR

SWMU 14 - CCR 

SWMU 41 - Final RFI

SWMU 61 - Final RFI 

SWMU 197 - CMIR

HWMU 55 - CCR 

SWMU 17 - CMIR 

SWMU 44 - CMIR 

HWMU 58 - CCR

SWMU 3 - CMIR  

SWMU 79 - CMIR 

SWMU 199 - CMIR 

Shaw

Shaw 

Parsons 

Shaw 

 Parsons for USACE

Parsons

Shaw 

Parsons for USACE

Shaw

Shaw

Parsons 

Parsons 

Parsons 

Parsons 

Parsons 

Parsons 

Parsons 

Shaw

Parsons 

Parsons 

Parsons 

Shaw

Parsons 

Parsons 

Shaw 

Parsons 

Parsons

Parsons 

MAR-2004

APR-2004

JUN-2004

OCT-2004

DEC-2004

MAR-2005

SEP-2005

DEC-2005

MAR-2006

MAY-2006

JUL-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

OCT-2007

NOV-2007

MAR-2008

MAR-2008

JUN-2008

JUN-2008

JUL-2008

AUG-2008

AUG-2008

DEC-2008

 Previous StudiesIRP

Title Author Date
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2009

SWMU 21 - CMIR

Ditto GMA Fall 2009 Groundwater Monitoring Event 
Field Activity Report. 
Ditto Motor Pool Annual Monitoring Report

HWMU 39 - CCR 

CARR Groundwater Management Area Fall 2009 
Groundwater Monitoring Event Field Activity Report
Final: Corrective measure Study Report for SWMU 192

Final: Corrective Measure Implementation Report 
Former Test Site, tower Grid Area for SWMU 212
English Village Groundwater Management Area Year 
Zero Field Activity Report 
Ditto Groundwater Management Area Fall 2008 
Groundwater Monitoring Event Field Activity Report
Downrange Groundwater Management Area Fall 2008 
Groundwater Monitoring Event Field Activity Report
CARR Groundwater Management Area Fall 2008 
Groundwater Monitoring Event Field Activity Report
Final: Phase II RCRA Facility Investigation Report for 
SWMU 192
Final: Quality Assurance Project Plan and Sampling and
Analysis Plan for SWMU 204.
Final: Phase II RCRA Facility Investigation Report for 
SWMU 208
Final: Phase II RCRA Facility Investigation Report for 
SWMU 31
Final: Removal Investigation and Voluntary Interim 
Measures Work Plan for SWMU 35
Final: Phase II RCRA Facility Investigation Radiological 
Survey for SWMU 11
Downrange Groundwater Management Area Year zero 
Assessment
Final: Phase II RCRA Facility Investigation Report. 
Revision 1 for SWMU 61
Ditto Groundwater Management Area Spring 2009 
Groundwater Monitoring Event Field Activity Report.  
CARR Groundwater Management Area Spring 2009 
Groundwater Monitoring Event Field Activity Report. 
inal: Phase II RCRA Facility Investigation Report sor 
SWMU 15
Final: Phase II RCRA Facility Investigation Report for 
SWMU 41
Final: Explosives Safety Submission Munitions & 
Explosives of Concern for SWMU 192
CARR - Year 1 - Field Activity Report

Downrange - Year 0 - Field Activity Report

English Village - Year 1 - Field Activity Report

English Village GMA Spring 2009 Groundwater 
Monitoring Event FAR
Downrange Groundwater Management Area Spring 

Parsons 

Shaw Environmental 

Shaw Environmental 

Shaw

Shaw Environmental 

Parsons

Shaw Environmental

Shaw Environmental 

Shaw Environmental 

Shaw Environmental 

Shaw Environmental

Parsons

Shaw Environmental

Parsons

Parsons

Parons

Parsons

Shaw Environmental 

Parsons

Shaw Environmental 

Shaw Environmental 

Parsons

Parsons

Shaw Environmental 

Shaw Environmental Inc.

Shaw Environmental Inc.

Shaw Environmental Inc.

Shaw Environmental 

Shaw Environmental 

FEB-2009

FEB-2009

FEB-2009

MAR-2009

MAR-2009

MAR-2009

MAR-2009

APR-2009

APR-2009

APR-2009

APR-2009

APR-2009

MAY-2009

MAY-2009

JUL-2009

JUL-2009

AUG-2009

SEP-2009

OCT-2009

NOV-2009

NOV-2009

NOV-2009

NOV-2009

NOV-2009

DEC-2009

DEC-2009

DEC-2009

DEC-2009

DEC-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

2011

2009 Groundwater Monitoring Event Field Activity 
Report
CARR Groundwater Management Area Year Zero 
Assessment

FAR for the Second Semiannual Groundwater 
Monitoring Event of 2009 English Village Wastewater 
Treatment Facility
FAR for the Second Semiannual Groundwater 
Monitoring Event of 2009 English Village Landfill
Downrange Groundwater Management Area Fall 2009 
Groundwater Monitoring Event Field Activity Report.
Phase II RCRA Facility Investigation Report for SWMU 
4
 Final: Phase II RCRA Facility Investigation Report for 
SWMU 35.
SWMUs 4 and 114: Source Removal Investigation and 
Voluntary Interim Measures work Plan.  
FAR for the First Semiannual Groundwater Monitoring 
Event of 2010 for the English Village Wastewater 
Treatment Facility  
Quality Assurance Project Plan Sampling and Analysis 
Plan for all DPG GMA (CARR, Ditto, Downrange, and 
English Village)  

Final Quality Assurance Project Plan Sampling and 
Analysis Plan for SWMU 192
SWMU 11 Area 1 Final CMS/CMIP 

Final AOCs Work Plan 

Final Facility-Wide Ecological Risk Assessment (FERA)

Final-site Specific CMIP for SWMU 9

Historical Site Assessment for SWMU 11 Area 2

Revised Final QAPP/SAP for SWMU 204

Final Carr Field Activity Report Fall 2010 Event 

Final Carr GMA Spring 2010 Event

Final Ditto GMA Fall 2010 FAR Event 

Revised Final Closure Plan for HWMU 9  and 9A

Final QAPP/SAP for SWMU 192

Final Corrective Measure Implementation Report for 
SWMU 11
Final Voluntary Interim Measures Report SWMU 204

Final DPG Installation Resotration Program 
Infrastructure Maintenance Field Activity Report (FAR)
Final Corrective Measures Implementation Report 
(CMIR) for SWMu 192
Final English Village GMA Spring 2011 Monitoring FAR

Shaw Environmental 

Shaw Environmental 

Shaw Environmental

Shaw Environmental

Parsons

Parsons

Parsons

Shaw Environmental 

Shaw Environmental 

Shaw Environmental 

AQS

AQS

AQS

Shaw Environmental

AQS

Shaw Environmental

Shaw Environmental

Shaw Environmental 

Shaw Environmental

Shaw Environmental

Shaw Environmental 

Shaw Environmental 

Shaw Environmental 

Shaw Environmental

Shaw Environmental

Shaw Environmental

DEC-2009

JAN-2010

MAR-2010

MAR-2010

MAR-2010

MAR-2010

MAY-2010

AUG-2010

OCT-2010

JAN-2011

FEB-2011

FEB-2011

FEB-2011

FEB-2011

FEB-2011

APR-2011

MAY-2011

MAY-2011

MAY-2011

MAY-2011

MAY-2011

SEP-2011

NOV-2011

DEC-2011

DEC-2011

DEC-2011

 Previous StudiesIRP

Title Author Date
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2011

2012

2013

Final Downrange GMA Spring 2011 Monitoring FAR

Quality Assurance Project Plan Sampling and Analysis 
Plan for all DPG GMA (CARR, Ditto, Downrange, and 
English Village)

Final 2010-2011 PC Biennial Monitoring Report

Final Fall 2011 FAR Ditto GMA 

Final Phase II RCRA Facility Investigation Report

Final CMIR for HWMU 9 and 9A 

Fall 2011 FARs Data Tables for DPG GMAs

Final Report of Findings for the AOC

Final Fall 2011 FAR Downrange  GMA

Final Fall 2011 FAR Carr GMA

Shaw Environmental 

Shaw Environmental

AQS

Parsons

AQS

Parsons

Parsons

AQS

Parsons

Parsons

DEC-2011

DEC-2011

MAR-2012

JUN-2012

JUL-2012

JUL-2012

AUG-2012

OCT-2012

JUL-2013

JUL-2013

 Previous StudiesIRP

Title Author Date
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DUGWAY PROVING GROUND

Installation Restoration Program

Site Descriptions
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Site ID: DPG-002
Site Name: SCRAP CONSTRUCTION FILL, N GRANITE PEAK

  

CLEANUP/EXIT STRATEGY
Groundwater monitoring, cover maintenance, and five-year reviews are ongoing and will continue as needed to the end of the 30-
year LTM period.    

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Explosives, Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
199111........
199609........
199910........
198804........
200012........
200307........

198802
199609
199906
200112
198808
200307
203207

RIP Date: N/A

RC Date: 200307

Documentation for the RRSE data comes from the DPG Closure Plan Module 3, prepared by Foster Wheeler and dated 
September 1996. On Aug. 4, 2003 all fieldwork was completed and closure was certified by UDEQ.

DPG-002, known as the Waste Pile at the North End of Granite Peak, is a burial pit located north of Granite Peak, approximately 
1,000 feet north of Stark Road. It was used from the 1940s to 1990, and is about 300 feet by 400 feet. This central portion of DPG 
is now primarily used for test ranges. In the past, munitions disposal, decontamination, and other demilitarization activities were 
also conducted in this area. DPG-002 was used to dispose of a variety of solid wastes generated during range cleanup and 
demilitarization activities. The unit consists of two trenches that are positioned end to end and are approximately 50 feet apart.

As part of a base contract, approximately 4.9 tons of scrap material were removed and transported to the Defense Reutilization 
and Marketing Office (DRMO) at Tooele Army Depot. Thirty-one tons of surface waste were disposed of at the DPG landfill. In 
1988, warning signs were placed at DPG-002 for site control purposes. In 2000, groundwater monitoring began at DPG-002. 
Shallow groundwater at this site is considered Class 4 [high total dissolved solids (TDS)]. A soil cover cap design was approved 
and constructed in FY02 to cover waste remaining in place. LTM began in 2003. A post-closure permit was issued in September 
2005.

This site is the anchor site or funding placeholder site for the Downrange GMA. Sites included in the Downrange GMA are: DPG-
003, 006, 017, and 197.

RRSE: HIGH

Regulatory Driver: RCRA



Final DUGWAY PROVING GROUND Installation Action Plan - 45

Site ID: DPG-003
Site Name: VEHICLE DECON PAD(AND BLDG T-9410)

CLEANUP/EXIT STRATEGY
Funds for the groundwater monitoring are included in the Downrange GMA. 

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. This site will 
be sampled on a five-year schedule starting in 2018 (downrange GMA) based on the five-year GMA review outcome.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199107........
199210........
200305........
200602........
199310........
200608........
200909........

199111
199610
200607
200607
199412
200709
203909

RIP Date: N/A

RC Date: 200709

This 7-acre site in the all-purpose grid area has a 450-foot concrete pad. Active in the 1960s, the site reportedly was used for 
decontamination of VX-contaminated vehicles. Also located at the site are a building, bermed surface depression, stained soil, 
three mounded areas, a trench, two drain fields, two sewer lines, a septic tank, and a transformer. The sewer lines reportedly 
handled fluids used for decontamination purposes. Marston matting is present on the ground surface in the western portion of the 
site and discarded batteries and glassware are visible in several areas.

The area initially investigated as the decontamination pad area was later determined to be the site of a former maintenance shop. 
The actual decontamination pad area was located, along with a burial site, following the Phase I investigation. A Phase II RFI is 
complete. Due to the proximity and similarity of DPG-001 and DPG-005, these sites have been combined with DPG-003 for the 
Phase II RFI. ABPs were detected in the sewer lines and drain fields. In 1993 an IRA was performed to remove Marston matting 
debris. A benzene plume has been detected around the former underground storage tank (UST). A source removal investigation 
has been completed to remove a fuel UST and contaminated soil and to complete the site characterization. There is a potential for
VX residue beneath the existing decontamination building and the adjacent drain field.

A CMS report was completed and a geosynthetic liner (GCL) cover over eight areas was installed. This site is included in the 
FY06 PBA award. DPG-003 is in the Downrange Groundwater Management Group.

Two corrective action objectives (CAO) were established: 
1. Prevent exposure to buried wastes (Areas 2 and 3). 
2. Prevent further degradation to groundwater by removal of solid waste (Marston matting), grading of the soil mounds in Area 1, 
and removal/decontamination/proper disposal of the personnel decontamination building and associated drain lines located in Area
2.

The anchor site for GMA requirements is DPG-002.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-006
Site Name: SURFACE STORE AREA VIC 10 MILE TOWER

CLEANUP/EXIT STRATEGY
Groundwater continues to be monitored under the Downrange GMA. DPG-002 has the funding for the Downrange GMA.  



SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

199107........
199210........
199610........
199305........
200409........

199111
199610
200409
199412
203409

RIP Date: N/A

RC Date: 200409

No further action (NFA) is required for soils. 

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-011
Site Name: LOW LEVEL RAD Burial Pits, Granite

CLEANUP/EXIT STRATEGY
The liability will have to be re-established for the next CTC cycle.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Radionuclides

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

199107........
199210........
199604........
199310........

199111
199610
201601
201209

RIP Date: N/A

RC Date: 201601

This 16-acre site, corresponding to the location of the former East Granite Holding Area (active from 1950 to 1977), consisted of 
three open trenches and two backfilled trenches. The open trenches and the eastern-most backfilled trench were used for test 
burning beryllium-containing missile propellant accepted by the Army from the Air Force in 1965. The western backfilled trench 
contains RAD waste materials stored at the Avery holding area including tritium and carbon-14, which were placed there between
1952 and 1965.

Removal of debris first occurred in March 1980 when the DPG Radiation Protection Office collected glassware contaminated with 
carbon-14 and delivered it to the chemical laboratory in the DTC area for disposal. Removal of debris continued through 1985 
when materials were transported to a munitions igloo located in the Baker Area (DPG-174). Stained soil observed in excavation 
pits during Phase I activities was believed to indicate contamination from burning activities. In 1993, warning signs were placed at 
DPG-011 for site control.

A RCRA site remediation was contracted in 2010; fieldwork was completed in FY11.

A Phase II RFI was completed in FY10. DPG is currently conducting a safety investigation on the RAD site.

Based on IMCOM guidance the remaining RAD work required on this site will be addressed under Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA).

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: DPG-014
Site Name: DISPOSAL SITES, JCT DOWNWIND & JULIET RD

CLEANUP/EXIT STRATEGY
Cover maintenance will continue to be performed for the duration of the 30-year LTM cycle.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
199111........
199609........
200602........
198802........
200608........
200909........

198802
199609
200601
200607
199512
200709
203909

RIP Date: N/A

RC Date: 200709

DPG-014 is located at the southern end of the Downwind Grid in the central portion of DPG, southeast of Granite Peak. The site 
consists of a trench with a vehicle access ramp, a soil pile, and a detonation crater. Waste was added from the 1960s to 1980.  
When it was originally designated, the unit only consisted of an excavated area and the adjacent soil pile. The excavated area 
was approximately 95 by 40 feet wide and 12 to 15 feet deep when active, and the pile of excavated soil was approximately 6 to 8 
feet high. This site was used to manage a wide range of solid waste materials, including range-related debris such as tear gas 
and fog oil canisters, empty decontamination fluid containers, smoke pots, 155 millimeter (mm) ordnance fragments, 
2chlorobenzalmalononitrile (CS) bomblets, several types of munitions including M55 rockets, magnesium-filled incendiary rounds,
munitions with unknown contents, and wooden ammunition cases.

In 1988 site control measures were taken with warning signs placed about the area. Removal of some of the debris occurred from 
1993 to 1995. Munitions were stockpiled and destroyed on-site by Army Explosive Ordnance Disposal (EOD), rubbish was hauled
to the DPG landfill, and scrap was transported to the DRMO. Minimal ordnance debris remains on-site. 

 Groundwater monitoring has been conducted at DPG-014 since 1996. Additional  groundwater assessment activities were 
conducted in FY01. No significant contamination was found in the  groundwater and in 2003  groundwater monitoring 
requirements were reduced. This site was included in the FY06 PBA award.

Remediation efforts at this site were completed under PBA I in 2007.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-017
Site Name: AGENT DISPOSAL SITE @ S TOWER GRID

One CAO was established to prevent exposure to buried wastes by hypothetical intrusive site workers and burrowing ecological 
receptors.

CLEANUP/EXIT STRATEGY
Cover maintenance will continue to be performed for the duration of the 30-year LTM cycle.

The site is RC. LTM of groundwater is included in the downrange GMA.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199107........
199210........
199610........
200602........
199107........
200608........
200909........

199111
199610
200509
200607
199310
200709
203909

RIP Date: N/A

RC Date: 200709

This 178-acre fenced waste burial area is located in the Tower Grid area and was active from 1950 to 1977. The site was 
reportedly used during demilitarization of chemical weapons. There are three trenches, six mounds, a drum storage area, and a 
concrete pad. In 1991, warning signs were placed in the area for site control purposes. In 1993, as part of a base contract, 
approximately 46.6 tons of debris were removed. The debris removed consisted of demilitarization residues, equipment and non-
military related debris. Approximately 15.4 tons of this debris was hauled to the DRMO, while 31.2 tons of agent decontaminated 
materials were disposed as F999 waste at the Grassy Mountain facility. 

The explosive risk associated with this site is considered to be high during Phase I activities; therefore, all soil and groundwater 
sampling was performed outside of the fenced area. Elevated metal levels in soil and downgradient  groundwater samples were 
duplicated in the upgradient well, so there is doubt that DPG-017 is the source. During site reconnaissance, new burial pits were 
discovered in the southwest corner of the site. New monitoring wells were installed adjacent to the newly discovered burial pits. In 
fall 2002 limited debris removal was completed and in September 2005 the Phase II RFI report was approved by the DSHW.

A GCL cover on six areas was completed in FY06 and debris removal was completed in FY07. This site was included in the FY06 
PBA award.

The anchor site for GMA requirements is DPG-002.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-021
Site Name: DISPOSAL SITE @ N CAMELBACK RIDGE

CLEANUP/EXIT STRATEGY
LTM cover inspection and maintenance will continue for the duration of the 30-year LTM cycle.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199107........
199210........
199610........
200602........
199310........
200602........
200909........

199111
199610
200510
200607
199412
200709
203909

RIP Date: N/A

RC Date: 200709

This 3-acre site of a fenced disturbed area is located in the DTC area and was active from the 1940s to 1950s. The disturbed 
area includes a large mound and several cave-in areas. Outside of the disturbed area is a metal debris pile and scattered wood, 
metal, glass, and plastic scrap material. The site reportedly was used to dispose of target grid samplers. Each sampler consisted 
of a vacuum pump, solenoid, and radio receiver. Although there is no report of the burial of munitions at the site, numerous rocket 
motors and ordnance fragments were found at the surface. Lead acid batteries also may have been disposed at the site.

Because the explosive risk at the site is considered to be high, all soil and groundwater sampling was performed outside the 
fenced area during the Phase I activities. In 1993, warning signs were placed in the area for site control purposes. Wells were 
installed into the shallow groundwater adjacent to the burial trenches. Trichloroethylene (TCE) has been detected in one well. The 
final RFI was approved in October 2005.

Soil and debris removal and capping were completed in FY06.

This site was included in the FY06 PBA award.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-036
Site Name: IMHOFF TK/DRAINFIELD AT DITTO TECH CTR

CLEANUP/EXIT STRATEGY
Groundwater is being tracked under the Ditto GMA. Funds for the Ditto GMA are included in DPG-097. 
 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
198905........
199609........
199806........
198802........
200108........
200702........

198802
199609
199906
200107
198802
200309
203601

RIP Date: N/A

RC Date: 200309

Contaminated soil/waste has been removed from this site and all soil remediation was completed. RC was achieved in 2003 for 
soils.

Groundwater issues at this site are addressed by the DTC GMA. 

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-037
Site Name: LANDFILL, WEST OF DITTO TEC CENTER

CLEANUP/EXIT STRATEGY
LTM will continue on the fence and cover maintenance system for the duration of the 30-year LTM cycle.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
198905........
199609........
199806........
199610........
200109........
200704........

198802
199609
200107
200108
199612
200604
203704

RIP Date: N/A

RC Date: 200604

DPG-037 is an inactive landfill located about 1,400 feet southwest of the DTC. Available data, including aerial photographs, 
indicate DPG-037 is approximately 19 acres. There are numerous soil mounds and depressions throughout the site, as well as 
several piles of ash and asphalt, a 5-foot deep trench, a small ordnance mound, and numerous trench and fill areas that were 
used from the 1940s to 1975. Other waste and debris observed at DPG-037 includes test tubes, gas masks and filters, needles 
and syringes, animal bones, fire brick, plates, heat-treated glassware, and chemical aprons. Previous investigation work has 
revealed that waste is in contact with groundwater.

Included within DPG-037 are two small SWMUs: 87 (landfill) and 89 (waste pile). SWMU-87 consists of a single backfilled trench 
(500 by 30 feet) and has been backfilled to approximately 2.5 feet above grade with a mixture of soil and debris. Metals, SVOCs, 
and diisopropylmethylphosphonate (DIMP) were detected in the soil during Phase I investigations. SWMU-89 consists of a 200- 
foot by 75-foot pile of asphalt with some bricks, a coal pile (25 feet in diameter), and two 5-gallon buckets of tar. Warning signs 
were placed at the site in 1996. Since then  groundwater monitoring has been conducted. Low levels of VOCs have been 
detected, but do not appear to be migrating. Cone penetrometer and hydropunch  groundwater investigation work was performed 
in FY01. Soil and landfill gas investigation work was performed in FY02.

Covering the landfill trenches is complete for closure of this site. DPG obtained a variance from the UDEQ for a non-engineered 
cover.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-038
Site Name: DECON PAD, SOUTH OF DITTO TECH CENTER

  

CLEANUP/EXIT STRATEGY
Groundwater is being tracked under the Ditto GMA. Funds for the Ditto GMA are included in DPG-097. 
 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198601........
198905........
199609........
200304........
198802........
200310........
200310........
200701........

198802
199609
200208
200310
198802
200503
200503
203701

RIP Date: 200503

RC Date: 200503

Based on industrial risk-based concentrations, NFA is required for soils. 

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-039
Site Name: LANDFILL NORTH OF AVERY

CLEANUP/EXIT STRATEGY
Groundwater monitoring and cover maintenance are ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
198905........
199609........
200211........
199205........
200702........
200909........

198802
199609
200307
200704
199205
200709
203909

RIP Date: N/A

RC Date: 200709

DPG-039 is an inactive landfill (4 acres) located approximately 2,300 feet northeast of the ATC. It was in use from 1950 until
1985. Engineering drawings of the unit are not available, so dimensions are based on field measurements. The small landfill 
covers an area that is approximately 300 by 600 feet and can be accessed from unimproved roadways. The disposal area, which 
consists of several unlined trenches, is excavated in native soil. Other features at the site are four soil mounds scattered in the 
vicinity of a 60-foot by 15-foot concrete pad whose original purpose is unknown. Reportedly, hazardous materials were disposed 
at the landfill from sometime in the 1950s to 1985.

An IRA of waste removal occurred in 1992. The design for the cap was modified in February 2006 and implemented in 2007. LTM 
at the site began in 2008.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-043
Site Name: OLD LANDFILL FOR ENGLISH VILLAGE

CLEANUP/EXIT STRATEGY
DPG-043 is used to track liabilities for the English Village GMA, which includes sites DPG-043, DPG-044, DPG-069, DPG-
128,and DPG-102. 

Groundwater monitoring, cover maintenance, and five-year reviews are ongoing and will continue as needed to the end of the 30-
year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
198905........
199609........
199808........
199205........
200109........
200508........

198802
199609
200309
200309
199205
200408
203408

RIP Date: N/A

RC Date: 200408

DPG-043, known as the Old English Village Landfill, is a 70-acre area located 1.5 miles south of English Village. This site is 
situated over a productive high quality  groundwater source. There are numerous gravel and dirt roads throughout the site, 
including two east-west roads that run along the northern boundary and close to the center of the site. DPG-043 was in operation
from the early-1950s to 1987. It was used to manage miscellaneous refuse from all DPG areas and was the primary landfill for 
English Village. Other major waste generators included the Avery, DTC, and Baker areas, with significant minor contributions from
the Carr Facility and Michael Army Airfield (AAF). Due to the nature of services and testing at these facilities, hazardous wastes 
may have been disposed here. Typical materials would have included biological and chemical wastes, oil cans, test area refuse, 
fly ash from the Baker incinerator and sludge from the English Village gas station sump. Surface features of the landfill include 
numerous linear trenches, soil and debris piles, with some protruding sanitary and household waste. In addition, there is a large 
pile of asphalt rubble, and an asbestos disposal area located within the landfill.

Warning signs were placed at the site in 1992. The  groundwater monitoring conducted since 1996 at DPG-043 has not detected 
any significant contamination. In 2003 and 2004, construction debris [40,000 cubic yards (cy)] from DPG-042 was relocated to 
DPG-043. Debris was removed and the site was capped in winter 2004.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-044
Site Name: OLD STP FOR ENGLISH VILLAGE

CLEANUP/EXIT STRATEGY
Funds for the English Village GMA are included in DPG-043.

Groundwater monitoring is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

199107........
199210........
199610........
200512........

199111
199610
200512
203512

RIP Date: N/A

RC Date: 200512

SWMU-44 is an inactive, abandoned sewage treatment plant (STP) located southwest of English Village. The facility operated 
from 1952 through 1964 to treat sanitary sewage and domestic wastewaters generated at English Village. SWMU-44 was 
originally listed as two separate SWMUs (SWMU-44 and SWMU-68) in the draft RCRA Part B permit, but these two SWMUs 
were combined into one due to their proximity. This Phase II report includes the results from several discrete areas (in addition to 
the abandoned STP designated as SWMU-44/68 in the Phase I report by Parsons) that are related to the abandoned STP either 
by proximity or by related processes. This site is closed NFA.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-052
Site Name: WASTE BURIAL SITES (EAST SE OF CARR)

CLEANUP/EXIT STRATEGY
Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Explosives, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199107........
199210........
199610........
200603........
199305........
200608........
200909........

199111
199610
200603
200607
199310
200709
203909

RIP Date: N/A

RC Date: 200709

This burial site in the Carr area covers 2 acres and was active during the 1940s. The disposal area includes seven backfilled 
trenches, several soil mounds, a former German bomb storage area, and munitions debris. As part of a 1993 base contract, 
surface debris was removed. The debris consisted of empty World War II German bombs, empty 55-gallon fog oil drums, 
munitions debris, and miscellaneous debris.  
 
Approximately 6.5 tons of empty drums were hauled to the DRMO, 25 tons of munitions debris and empty bombs were disposed 
as FY99 waste at the Grassy Mountain facility, and the remaining four tons of debris were taken to the DPG landfill. Phase I 
activities were deferred upon discovery of a white phosphorous round and a mustard (HE) round, which were subsequently 
destroyed on-site. Chemical agent (mustard) and ABPs were detected in the soil. TCE was detected in the groundwater. 
 
This site was included in the FY06 PBA award. 
 
DPG-052 is in the Carr GMA. Funds for the Carr GMA are maintained in DPG-061. 

Cap inspection and maintenance is continuing during LTM. Groundwater is being tracked under the Carr GMA. Funds for the Carr 
GMA are included in DPG-061.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-054
Site Name: DISPOSAL AREA(S), EAST OF CARR FACILITY

CLEANUP/EXIT STRATEGY
Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199107........
199210........
199610........
200602........
200607........
200909........

199111
199610
200309
200607
200709
203909

RIP Date: N/A

RC Date: 200709

This site of approximately 9.5 acres is located in the Carr area. It was active from the 1960s to 1970s. The disposal area consists 
of three unlined backfilled trenches reported to contain chemical agent-contaminated materials, including munitions.

Phase I activities were deferred upon discovery of UXO scattered on the surface. During the Phase II RFI, angle borings were 
used. The surface and subsurface soil does not show a risk and meets clean closure requirements. The Phase II RFI report was 
approved in October 2003.

This site was included in the FY06 PBA award.

Approximately 1 acre of the site, which was capped in 2007, requires monitoring during LTM.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-055
Site Name: 3X DISPOSAL SITE, E OF CARR FACILITY

CLEANUP/EXIT STRATEGY
Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198601........
198905........
199609........
200701........
200703........
200909........

198802
199609
200602
200705
200709
203909

RIP Date: N/A

RC Date: 200709

HWMU-55 is an inactive landfill located approximately one mile southeast of the Carr Facility. The unit is located approximately 
1,800 feet southeast of the Carr Facility's Open Burning Area (HWMU 90) and approximately 3,000 feet west of the West Pile 
East of Carr (corrective actions SWMU 53). The topography at HWMU 55 is nearly flat, sloping very gently to the west. There is a 
small drainage approximately 500 feet to the north that runs through HWMU 90. The HWMU consists of two parallel trenches, 
each with approximate surface dimensions of 400 feet by 70 feet. The trenches are oriented in a north-south direction and are 
spaced approximately 75 feet apart. HWMU 55 encompasses a total area of approximately 600 feet by 400 feet. Access to 
HWMU 55 is limited to a single dirt road originating in the Carr Facility. 

Capping waste in place exists at this site.  Remediation efforts under PBA II concluded in 2007.  

Groundwater at DPG-055 is monitored through the Carr GMA (DPG-061). 

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-056
Site Name: STORAGE SITE, E OF CARR FACILITY

CLEANUP/EXIT STRATEGY
Groundwater will be monitored under the Carr GMA (funded under DPG-061). 

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Explosives

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199107........
199210........
199610........
200602........
200608........
200909........

199111
199610
200510
200607
200709
203909

RIP Date: N/A

RC Date: 200709

This 10.4-acre site of waste piles is located in the Carr area and was active during the 1970s. The disposal area consisted of 
eight detonation craters, a backfilled trench (with another trench suspected), as well as former piles of debris. There is an 
additional trench located across the road.  

In 1993, 145 tons of debris (under base contract) consisting of 105mm shell casings, propellant charge cans, and lids were taken 
to the DRMO, as well as miscellaneous debris taken to the DPG landfill. ABPs were detected in soil samples from four detonation 
craters. A nearby pile of illumination flare debris was not identified in the RFA, but is being investigated in conjunction with this 
site. The illumination flare debris is referred to as DPG-056B. Test pitting in the area led to the discovery of buried waste.   

There is a chloroform plume in the groundwater. Explosives and ABPs have been detected in the soil.  

The RFI was approved in October 2005 and nine areas were capped in FY06.  

This site was included in the FY06 PBA award.   

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-058
Site Name: EVAPORATION POND @ CARR FACILITY

CLEANUP/EXIT STRATEGY
Groundwater is being tracked under the Carr GMA. Funds for the Carr GMA are included in DPG-061.

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
199111........
199609........
200610........
198802........
200608........
200909........

198802
199609
200603
200705
200103
200709
203909

RIP Date: N/A

RC Date: 200709

DPG-058 is an inactive surface impoundment (used from 1965 to 1986) which had previously been used for evaporative disposal 
of decontaminated toxic waste solutions generated by various facilities, including the Toxic Agent Transfer Building in the Carr 
Facility. The original pond was a shallow impoundment [approximately 160 feet (top of each side) by 120 feet (bottom of each 
side) by 6 feet deep] which averaged 150 feet by 150 feet by 6 feet deep at the bottom of a large excavated area. The unit was 
last used in 1986, after which it was retrofitted to include a double liner and a leachate collection system. The retrofitted unit was 
never used.  

Warning signs and fencing were placed at the site in 1988. Groundwater monitoring has been conducted at DPG-058 since 1996.
In response to a 1998 notice of violation, the observation sump was emptied and decontaminated. Additional soil and groundwater
investigation activities were completed in September 2004.

This site was included in the FY06 PBA II award. Remediation included bringing the pond level up to surface grade.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-061
Site Name: CONTAMINATED SOIL @NEW CARR FACILITY

CLEANUP/EXIT STRATEGY
Groundwater monitoring for the Carr GMA is included in the LTM.

DPG-061 is used to track liabilities for the Carr GMA, which includes DPG-052, DPG-055, DPG-056, DPG-058, DPG-060, 
DPG-061, DPG-079, DPG-180, and DPG-207.

Groundwater monitoring, cover maintenance, and five-year reviews are ongoing and will continue as needed to the end of the 30-
year LTM period.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

199107........
199210........
199610........
200909........

199111
199610
200906
203809

RIP Date: N/A

RC Date: 200909

This 1.1-acre former drainfield and dry well is located in the Carr area and was active prior to 1986. Contamination at this site was
first noted during construction of Buildings 3242 and 3244. In 1986, over 600 cy of HD-contaminated soil was excavated and 
moved to Pad 7 (DPG-059) under base contract. Ultimately the soil was disposed of at the Grassy Mountain facility. Red dirt 
stored at DPG-059 was generated here.

During the Phase II, a large plume of TCE (7 ppm) was discovered in the  groundwater. The plume appears to be migrating cross-
gradient. Additional  groundwater investigation work was completed in December 2001 to better define the extent of  groundwater 
contamination.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-079
Site Name: WASTE PILE (SW OF LITTLE GRANITE MTN)

CLEANUP/EXIT STRATEGY
Groundwater is being tracked under the Carr GMA. Funds for the Carr GMA are included in DPG-061.

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199107........
199210........
199610........
200606........
200703........
200909........

199111
199610
200606
200705
200709
203909

RIP Date: N/A

RC Date: 200709

This 30-acre waste pile site in the Carr area, also known as Old Lincoln Highway Landfill, was active in various areas from the 
1940s through 1970. Due to their proximity and similarities, DPG-057, DPG-079, DPG-080, and DPG-106 have been combined 
into this one site, DPG-079. The disposal area consists of numerous open trenches, backfilled trenches, soil mounds, debris 
piles, areas of stained soil, and a disturbed area. The area was used to dispose of wastes from chemical testing activities. The 
disposal area is also known to be within an inactive chemical agent HD mortar impact area. Biological warfare (anthrax simulant) 
bomblets are also present at the site.   

To date, Phase II RFI activities have included angle borings under disposal trenches, surface soil sampling, direct-push 
groundwater sampling, lithologic profiling, and installation of monitoring wells. There are high levels of chlorinated solvents in the 
groundwater in an otherwise productive aquifer. 

This site was included in the FY06 PBA award. 

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-090
Site Name: BURNING AREA, EAST OF CARR FAC(EPIC-10E)

CLEANUP/EXIT STRATEGY
Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Pesticides, 
Polychlorinated Biphenyls (PCB), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199107........
199107........
199609........
200506........
199205........
200505........
200706........

199111
199609
200307
200510
199205
200608
203610

RIP Date: N/A

RC Date: 200608

DPG-090 is composed of three elongated mounds within an oval-shaped area approximately 800 by 400 feet. The site was 
active from the early-1960s to 1985. This unit was used to dispose of range clearance materials and to burn wastes from the Carr
Facility and the ranges. Wastes consisted of the following:
- ordnance  - propellants - decontamination solutions 
- illumination rounds - scrap metal -  miscellaneous 3X debris
- debris collected during range- clearance activities

Materials were burned upon placement in pits. In 1994, scattered surface debris was hauled to a gondola (roll-off bin) at DPG-
194 and then disposed off-site. No open detonation took place at the site.

Warning signs were placed at the site in 1992.  Groundwater monitoring has been conducted at DPG-090 since 1996. Significant 
contamination has not been detected. Slant borings were conducted under the trench in FY02; significant contamination was not 
detected. The waste in the trenches has not been sampled. Data gap sampling took place in FY03.

The site was capped in November 2005.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-097
Site Name: DRAINFIELD & DECONTAMINATION PAD (AVERY)

CLEANUP/EXIT STRATEGY
Groundwater monitoring and five-year reviews are ongoing and will continue as needed to the end of the 30-year LTM period. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

199107........
199210........
199610........
200709........

199111
199610
200709
203609

RIP Date: N/A

RC Date: 200709

This 2.5-acre abandoned drain field located in the DTC area was active from 1940 to 1959. A decontamination pad was 
reportedly associated with the drain field, but is no longer present. The drain field is located adjacent to the runway at Michael 
AAF, where aircraft decontamination activities are known to have taken place.

Arsenic was the only contaminant detected above the screening level during Phase I activities, and is believed to reflect higher 
background levels in the area. A chlorinated solvent plume was discovered during Phase II RFI activities.

DPG-097 is the site under which the Ditto GMA is funded. The Ditto GMA includes: DPG-36, 38, 133, and 177.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-128
Site Name: PESTICIDE STORAGE BLDG, ENGLISH VIL

 

CLEANUP/EXIT STRATEGY
Groundwater is being tracked under the English Village GMA. Funds for the English Village GMA are included in DPG-043. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198601........
198905........
199609........
199808........
198802........
200206........
200709........

198802
199609
200209
200209
200103
200407
203609

RIP Date: N/A

RC Date: 200407

DPG-128, known as the Pesticide Storage Building 5658, Septic Tank, and Drain field, is located on the southwestern margin of 
English Village, south of Stark Road and west of Manookin Road. The septic system is currently active and is proposed to remain 
active following closure of the HWMU. The HWMU is located between the STP (SWMUs 44 and 68) and the aboveground POL 
tanks (SWMU 69) and is approximately 2,300 feet southwest of the English Village Steam Cleaning Area.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: DPG-133
Site Name: HWHA-3 (AIRCRAFT MAINT-SHOP WASTES)

CLEANUP/EXIT STRATEGY
Groundwater monitoring is ongoing and will continue as needed to the end of the 30-year LTM period. Groundwater will be 
sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

199107........
199210........
199610........
200709........

199111
199610
200709
203601

RIP Date: N/A

RC Date: 200709

This area, which was used to dispose of wastes (most likely aircraft maintenance waste from a drain line exiting the hangar) has 
been in use since 1950. The area outside the fenced storage building in the Avery Area near Michael AAF (west of the hangar) 
also was used for waste storage. A new storage facility was built in 1988 and is now used for storing waste.

A source area for the tetrachloroethylene (PCE) plume coincides with the location of the former waste storage area and also the 
outfall of the drain line.

During Phase II activities, a  groundwater plume containing high levels of solvents was detected. The source appears to be past 
aircraft maintenance activities. The groundwater plume appears to be stable.

This site is a 90-day hazardous waste storage area and was previously considered ineligible for Defense Environmental 
Restoration Account (DERA) funding, but records indicate the site was contaminated prior to RCRA and the UDEQ requires 
investigation in Phase II.

LTM costs are included in DPG-097 for the DTC GMA.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-192
Site Name: Disposal Pits - 63 PITS W GRANITE

CLEANUP/EXIT STRATEGY
Groundwater monitoring and cover maintenance are ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Polychlorinated 
Biphenyls (PCB)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199207........
199307........
199610........
200803........
200803........
201212........

199307
199610
200904
200906
201112
204209

RIP Date: N/A

RC Date: 201206

This 75-acre site, located in the Granite Mountain area, was active from an uncertain time until the mid-1970s. The area was 
used to store toxic residue from open-air testing of agent munitions performed at Dugway prior to the 1969 ban. Two containers 
suitable for transport were used for this purpose. The site was also used during the demilitarization of 36,000 M55 rockets which 
were destroyed by burning in 61 open trenches. The 61 burn pits used in the demilitarization of M55 rockets were excavated and 
material removed between 1975 and 1976. The material was screened and transported to DPG-009 for detonation or 
neutralization, depending on contents. 

Explosives, ABPs, and metals have been detected in soils.

Remediation activities (capping) were completed in December 2011.

The Phase II RFI was completed June 2009.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-194
Site Name: Burial Site,  EAST OF CARR

CLEANUP/EXIT STRATEGY
Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199307........
199307........
199610........
200602........
200608........
200909........

199410
199610
200412
200607
200709
203909

RIP Date: N/A

RC Date: 200709

This site, consisting of three separate sites (A, B, and C) representative of the three trenches, is located in the Carr area and is 
believed to have been active during the 1940s. The trenches are suspected of containing chemical munitions. Partially buried 
debris, including miscellaneous metal scrap, bomb and incendiary fragments, and gas cylinder fragments were observed at all 
three trench sites. Substantial geophysical anomalies were detected at all three sites. Area B contains a 3-foot high soil mound 
and an area of purple-stained soil within the trench. 

The three areas have uncharacterized waste that has not been sampled. The final RFI was approved in September 2004. The 
permit was modified in September 2004.

This site was included in the FY06 PBA award.

Soil cover of the three separate areas containing nine trenches was completed in 2007.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-197
Site Name: DISP. PIT,TARGET SITE, DWND GRID

CLEANUP/EXIT STRATEGY
Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199307........
199307........
199610........
200610........
200707........
200909........

199404
199610
200604
200705
200804
203909

RIP Date: N/A

RC Date: 200804

This half-acre site is located in the Downwind Grid area; the active dates are unknown. The site consists of a backfilled trench 
(100 feet by seven feet), and a rectangular pad (100 feet by 20 feet) made of Marston matting. The pad may have been used as a 
decontamination pad. Ordnance debris is scattered across the site.

A chlorobenzene plume (200 feet by 70 feet) has been detected in groundwater. The trench wastes have not been sampled due to
the risk of UXO-related materials.

Removal of the matting and sampling was completed in summer 2003.  Final approval of the RFI was obtained in April 2006.

This site was included in the FY06 PBA II award.  Restoration is complete and included capping of the trench, removal of debris, 
and maintenance of cap to ensure no exposure to buried waste. 

The anchor site for GMA requirements is DPG-002.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-199
Site Name: OLD OB/OD EAST OF SWMU17

CLEANUP/EXIT STRATEGY
Surface soils have been cleaned up to an industrial risk standard. Periodic surface UXO inspections are required for the duration 
of the 30 year LTM period.

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199307........
199307........
199610........
200610........
199606........
200608........
200904........

199410
199610
200610
200705
199806
200709
203809

RIP Date: N/A

RC Date: 200709

Remediation under PBA II included UXO surface removal, pit and pond backfill, rerouting of surface drainage, removal of surface 
TNT contamination, and capping of one landfill area. 
 
LTM costs are covered under PBA II through 2015.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-200
Site Name: BURIAL SITE, SOUTHEAST OF CARR

CLEANUP/EXIT STRATEGY
Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199307........
199307........
199610........
200602........
200608........
200909........

199512
199610
200411
200607
200709
203909

RIP Date: N/A

RC Date: 200709

This 0.7-acre burial site is located in the Carr area and was active from the 1940s to 1960s. The site consists of two backfilled 
trenches (each approximately 100 feet by 20 feet), two soil mounds, and four metal drums. 

Munitions and drums were visible in the trenches during Phase I activities. Information regarding past uses of the site was not 
available during the Phase I investigation. The wastes have not been sampled due to UXO concerns. The Phase II RFI was 
approved in October 2003. The draft final CMS was submitted to DSHW in July 2003.

This site's LTM costs are included in the FY06 PBA award until 2016.

A GCL cover was constructed in FY06.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-201
Site Name: CAMEL'S BACK CAVE

CLEANUP/EXIT STRATEGY
LTM requires an annual site inspection which will be executed for the duration of the 30-year cycle.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Explosives, Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

199307........
199307........
199610........
200604........
200806........

199308
199610
200709
200608
203709

RIP Date: N/A

RC Date: 200709

This 1-acre site is a cave located in the Tower Grid area and was active from 1945 to the 1950s. The site consists of a two-
chambered cave connected by a man-made tunnel. The cave was reportedly used to study the effects of chemical weapon 
systems on tunnel fortifications. Numerous chemical weapons were tested at the site; munitions fragments, smoke canisters, 
wiring, scrap wood, and other debris is scattered across the site. 

Explosives, ABPs, and metals were detected in shallow soil samples collected during Phase I activities. A low level detection of 
mustard was identified during the Phase II RFI.

The opening of the cave was fenced during the summer of 2006.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-204
Site Name: LEWISITE AREA, SIMPSON BUTTES

CLEANUP/EXIT STRATEGY
A small soil removal and confirmation sampling effort is still required for complete site closure and has been funded. 

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Munitions and explosives of concern 
(MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199511........
199704........
199701........
200804........
199609........
200804........
201509........

199701
199709
200902
200906
200912
201509
204409

RIP Date: N/A

RC Date: 201509

DPG-204 is located on the southwest corner of Simpson Buttes. It was a demilitarization area for 105mm, 155mm and 4.2-inch 
mortar chemical rounds. The 0.2-acre area was reportedly active in the late-1940s. The demilitarized rounds were all reported to 
have contained lewisite. A pile of rusted chlorinated lime bleach cans is located at this site.  

IRAs in 1996 consisted of the overpacking and removal of 16 suspect lewisite liquid-filled dud rounds with fencing and warning 
signs placed in 1996. The rounds were transported to Igloo G in Carr for storage. HD and ABPs were detected in the soil.  

Soil samples taken in 1994 indicated the presence of chemical agent.
  
Munitions and explosives of concern (MEC) and debris are present at the site. Remediation will include covered waste in place.

Surface MEC was consolidated under the installed cover which was completed in December 2011.

The Phase II RFI was complete in July 2012. Based on a DSHW agreement, an area on the west end of the cap will need a small 
removal and confirmation sampling due to arsenic levels that exceed risk.

Initial soil/debris removal and capping in the  corrective measures implementation (construction) [CMI(C)]  phase was completed in
FY11 to achieve RC .

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-207
Site Name: DISPOSAL TRENCHES AND MOUNDS, CARR

CLEANUP/EXIT STRATEGY
Groundwater is being tracked under the Carr GMA. Funds for the Carr GMA are included in DPG-061.

Groundwater monitoring and cover maintenance are ongoing and will continue as needed to the end of the 30-year LTM period. 
This site will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Munitions and explosives of concern 
(MEC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199611........
199704........
199701........
200602........
200608........
200909........

199701
199709
200510
200607
200709
203909

RIP Date: N/A

RC Date: 200709

DPG-207, located between Carr Facility (Building 3445) and the evaporation pond (DPG-058), contains numerous burial 
trenches and mounds of suspected MEC and possible chemical agents (P999/F999 waste*). The site covers 1 to 2 acres and is 
covered with surface debris consisting of scrap metal, ordnance fragments, half-buried ordnance, glass and wood. The dates of 
disposal at this site are unknown; however, ground scarring can be observed on aerial photographs dating back as early as 1950.
 
TCE and carbon tetrachloride have been detected in the groundwater. The site is part of the Carr GMA. There are 10 trenches of 
uncharacterized waste.  Additional delineation was completed in FY03.  
 
This site was included in the FY06 PBA award.   
 
Corrective measures implementation (CMI) included soil cover and debris removal. LTM began in 2008 and includes cap 
inspection and maintenance. 
 
* P999 and F999 are listed waste codes used by the Utah DSHW to describe agent-contaminated waste.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: DPG-213
Site Name: BURIAL TRENCH, TARGET S

CLEANUP/EXIT STRATEGY
Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199611........
199704........
199701........
200602........
200608........
200909........

199701
199709
200409
200607
200704
203909

RIP Date: N/A

RC Date: 200704

DPG-213 is a 2-acre landfill site with a burial trench located approximately 0.2 miles northeast of November Road, west of Target
S. The site consists of a low relief mound approximately 200 feet by 40 feet and was used from the 1950s to the 1970s. Scattered 
metal debris, including M55 and Hedgehog rocket parts, is visible on the ground surface near the south end of the mounded area. 
The middle one-third of the mound has subsided.

A GCL soil cover of approximately 1 acre was constructed in FY06.

This site was included in the FY06 PBA award.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: DPG-215
Site Name: PIGEON LOFT TRENCHES, DOWNWIND GRID

CLEANUP/EXIT STRATEGY
Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199611........
199704........
199701........
200602........
200608........
200909........

199701
199709
200409
200607
200704
203909

RIP Date: N/A

RC Date: 200704

DPG-215 consists of two possible separate backfilled trenches and is located on Pigeon Loft Road by the remnants of the former 
pigeon loft. The pigeon loft was a metal building on a concrete foundation that housed pigeons used in test operations in the 
1960s. An area of disturbed ground with no vegetation, approximately 150 feet by 40 feet, lies perpendicular to the foundation. A 
second trench is located approximately 275 feet north of the concrete slab, on the north side of the road. Two metal drum stands 
and a metal table are located at the surface at this site. Partially buried material such as metal piping and scrap metal are also 
visible at the surface. Numerous magnetic anomalies were detected using a metal detector. 

Low levels of explosives have been detected in the groundwater. The waste has not been sampled. The final RFI was approved in
September 2004.

This site was included in the FY06 PBA award.

A GCL soil cover was constructed in FY06.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
DPG-001

DPG-004

DPG-005

DPG-007

DPG-008

DPG-009

DPG-010

DPG-012

DPG-013

DPG-015

DPG-016

DPG-018

DPG-019

DPG-020

DPG-022

DPG-023

DPG-025

DPG-027

DPG-028

SCRAP CONSTRUCTION MAT FILL FROM V-GRID

OLD BAKER LAB @ NORTH GRANITE PEAK

CONTAMINATED MAT BURIAL SITE (V-GRID)

BRINE VATS, WEST OF GRANITE PEAK

BURIAL SITE  WEST GRANITE PEAK

STORAGE SITE 3X SCRAP MATERIAL

LOW LEVEL RAD LANDFILL, WEST OF GRANITE

LOW LEVEL RAD LANDFILL, SE GRANITE PEAK

DECON PAD, JCT DOWNWIND W & LIMA ROADS

RISING SUN TEST AREA

DECON PAD, JCT EAST DOWNWIND & HWY 102

DISPOSAL SITE @ SE TOWER GRID

DISPOSAL SITE @ NE TOWER GRID

LANDFILL NORTH OF CAMELBACK RIDGE

IGLOO SITE (SW TOWER GRID)

WASTE BURIAL SITE ( TOWER GRID)

DISPOSAL AREA JCT LIMA & STARKS ROADS

PCB/POL STORAGE SITE(BLDGS 9450/9452)

SURFACE WASTE DISPOSAL SITE (H GRID)

200108

201009

200008

200303

200609

201206

200401

199909

200109

200909

200509

200709

200709

199809

199909

200706

200709

199405

199909

THIS SITE HAS BEEN COMBINED WITH
DPG-003 DUE TO ITS PROXIMITY AND 
SAME CONTAMINANTS.
DD WASTE REMOVAL SEPTEMBER 
2006

Phase II RFI and Permit Modification.

THIS SITE HAS BEEN CONSOLIDATED 
WITH DPG-003. 
DD WASTE REMOVAL SEPTEMBER 
2006

ALL FIELDWORK COMPLETED AT THIS
SITE. 
DD DPG-007 JUL 2001

Phase II RFI Report and Permit 
Modifications
Corrective Measure Implementation 
Report and Permit Modification.
STUDY COMPLETED, NO CLEANUP 
REQUIRED.
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006

Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Final Phase II RCRA Facility Investigation 
Report. Permit Modification.   
Phase II RFI Report and Permit 
Modification
Final Corrective Measures Implementation
Report and Permit Modification.   
  
Final Corrective Measures Implementation
Report and Permit Modification.   
UDEQ APPROVED CLOSURE OF THIS 
SITE IN A SEPT. 23, 1998 LETTER AND 
SUBSEQUENT PERMIT MODIFICATION 
APPROVAL.
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
Final Corrective Measures Implementation
Report and Permit Modification.   
  
Final Corrective Measures Implementation
Report and Permit Modification.   
  
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
Phase I RFI Report and Permit 
Modification

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
DPG-029

DPG-030

DPG-031

DPG-032

DPG-033

DPG-034

DPG-035

DPG-040

DPG-041

DPG-042

DPG-045

DPG-046

DPG-047

DPG-048

DPG-049

DPG-050

DPG-051

DPG-053

DPG-059

DPG-060

DPG-062

DPG-063

SURFACE WASTE SITE BTWN S WIG MTN & HGRD

FUEL TANK SITE @ WIG MOUNTAIN

WASTE BURIAL SITE (NORTH WIG MOUNTAIN)

DUMP SITE SW OF BAKER LABORATORY

OLD SEWAGE LAGOON, NORTH OF BAKER LAB

BOILER BLOWDOWN POND BAKER AREA

DRAINFIELD, NORTH OF BAKER LABORATORY

FENCED STORAGE AREA @ AVERY FACILITY

EVAPORATING POND @ AVERY FACILITY

CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE

SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE

SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE

SEWAGE LAGOONS, SOUTH OF FRIES PARK

3X STORAGE AREA @ FRIES PARK

PCB STORAGE HUT (FRIES PARK)

DISPOSAL AREA, NE CAMELBACK RIDGE

EVAPORATION POND NEAR DTC

WASTE BURIAL SITES DURRAND ROAD

PAD 7/3X STORAGE AREA @ CARR FAC

CHEMICAL STORAGE AREA@ CARR FACILITY

AMMO IGLOOS @ CARR FACILITY

SEPTIC TANK/DRAINFIELD @ CARR FACILITY

199803

199505

200909

200909

200211

200209

201009

200312

200909

200501

199709

200409

200311

200409

199406

199809

200609

199803

200309

200909

199803

200208

Phase I RFI Report and Permit 
Modification
STUDY COMPLETED, NO CLEANUP 
REQUIRED.
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

DD DPG-033 JUNE 2003

DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

DD DPG-040 SEP 2003
DD WASTE REMOVAL SEPTEMBER 
2006

Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

DD DPG-042  DECEMBER 2003
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006

ALL REQUIRED CLEANUP 
COMPLETED.
DD DPG-046 AUGUST 2003
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006

DD DPG-047 JUNE 2003

DD DPG-047 MARCH 2003

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
Phase I RFI Report and Permit 
Modification
CLEAN CLOSURE. 
DECISION DOCUMENT EXPECTED. 

Phase I RFI Report and Permit 
Modification
DD DPG-059 APRIL 2001

Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Phase I RFI Report and Permit 
Modification
DD DPG-063 LEACHFIELD AUGUST 
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Site ID Site Name NFA Date Documentation

DPG-064

DPG-065

DPG-066

DPG-067

DPG-069

DPG-070

DPG-071

DPG-072

DPG-073

DPG-074

DPG-075

DPG-076

DPG-077

DPG-078

DPG-081

DPG-082

DPG-083

DPG-084

DPG-085

DPG-086

DPG-088

DPG-091

DPG-092

DPG-093

DPG-094

DPG-095

DPG-096

DPG-098

WASTE BURIAL SITE (SE TOWER GRID)

LANDFILL (WHITE SAGE FLATS)

DISPOSAL AREA NEAR HILL 5700

LANDFILL  (NORTH CEDAR MOUNTAIN)

POL AST AREA @ ENGLISH VILLAGE

DISTURBED AREA (ANIMAL WASTE DUMP)(EV)

SKEET RANGE(EPIC-2A)

SAND/GRAVEL PITS(EPIC-2C)

HORSE STABLE AREA(EPIC-3A)

TRENCH, CONTENTS UNK(EPIC-3B)

OLD FRIES PARK SEWAGE LAGOON(EPIC-3D)

STAINED/DISTURBED GROUND(EPIC-3F)

EX-ASPHALT PILE LITTLE GRANITE MTN

GROUND SCARS(EPIC-4C)

FORMER MUNITIONS STORAGE IGLOO(1942-80)

WASTE PILE (E OF MICHAEL AAF)(EPIC-7A)

GROUND STAINS(EPIC-8A)

FILL MATERIAL TRENCHES(EPIC-8B)

DUNE FIELD BORROW AREA(EPIC-8C)

FORMER COAL PILES @ DITTO FAC(EPIC-9A)

BORROW PIT LOCATIONS(EPIC-9C)

ASPHALT PILE SO OF BAKER

LANDFILL (NO EAST OF BAKER)

EXCAVATION/TRENCHES(EPIC-12A)

BORROW PIT SOUTH OF BAKER(EPIC-12B)

BORROW PIT SE OF GRANITE PEAK(EPIC-13 B)

CONCRETE DEBRIS,SO. OF MICHAEL AAF

PIPELINE EXCAV VIC OLD IGLOOS @ CARR FAC

199909

200410

199909

199111

199111

200109

199111

199111

199111

199111

200509

199111

200507

199307

199909

199803

199111

199111

199111

199111

199307

200009

200109

200109

199111

199111

200109

200609

2003
DD MULTIPLE SITES-WASTE/SLUDGE 
REMOVAL APRIL 2001

Phase I RFI Report and Permit 
Modification
Phase II RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
TRANSFERRED TO USACE AS A FUDS 
SITE
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
STUDY COMPLETED, NO CLEANUP 
REQUIRED
STUDY COMPLETED, NO CLEANUP 
REQUIRED
STUDY COMPLETED, NO CLEANUP 
REQUIRED
STUDY COMPLETED, NO CLEANUP 
REQUIRED
STUDY COMPLETED, NO CLEANUP 
REQUIRED
Phase I RFI Report and Permit 
Modification
Phase II RFI Report and Permit 
Modification
ALL REQUIRED CLEANUP COMPLETED

Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
ALL REQUIRED CLEANUP COMPLETED

ALL REQUIRED CLEANUP COMPLETED

ALL REQUIRED CLEANUP COMPLETED

ALL REQUIRED CLEANUP COMPLETED

ALL REQUIRED CLEANUP COMPLETED

Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
ALL REQUIRED CLEANUP COMPLETED

ALL REQUIRED CLEANUP COMPLETED

Phase I RFI Report and Permit 
Modification
DD MULTIPLE-SITE ACCESS 
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Site ID Site Name NFA Date Documentation

DPG-099

DPG-100

DPG-101

DPG-102

DPG-103

DPG-104

DPG-107

DPG-108

DPG-109

DPG-110

DPG-111

DPG-113

DPG-114

DPG-115

DPG-116

DPG-117

DPG-118

DPG-119

DPG-120

DPG-121

DPG-122

DPG-123

3X DISPOSAL AREA VIC E CAMELBACK MT

DITTO AREA WATER AQUIFIERS

WASTE DISPOSAL SITE(EAST OF WIG GRID)

NEW SANITARY LANDFILL,WEST OF FRIES PARK

DECON PAD @ BLDG 9411, WEST GRANITE MTN

DECON PAD, JCT TANGO/BURNS/VICTORY

DECONTAMINATION PAD (TOWER GRID)

BE & C14 WASTE DISPOSAL AREA(EPIC 3-2)

BE & C14 WASTE DISPOSAL AREA (EPIC 3-2)

BE & C14 WASTE DISPOSAL AREA (EPIC 3-2)

BE & C14 WASTE DISPOSAL AREA(EPIC 3-2)

LANDFILL POLE LINE ROAD

OLD GPI-3 TEST SITE (NW V-GRID)

LANDFILL, X-RAY RD 1MI S OF BLDG T9490

LANDFILL NYE ROAD

WASTE DISPOSAL PIT (FALCONER ROAD)

TEST VAT(1940-1950'S) (EAST OF V-GRID)

OB/OD PAN, 4MI EAST OF CARR FACILITY

BURN FACILITY IN BUILDING 5710

INCINERATOR, BAKER LAB BASEMENT

INCINERATOR, BAKER LAB BASEMENT

INCINERATOR (BAKER) BLDG 2028)

200406

199111

199909

199111

199909

199909

199909

199803

199803

199909

199909

200410

201009

200712

200409

200109

200509

199307

199206

199206

199909

199803

CONTROL MEASURES SEPTEMBER 
2006 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006 
STUDY COMPLETED, NO CLEANUP 
REQUIRED


Phase I RFI Report and Permit 
Modification
Final Phase I RCRA Facility Investigation 
Report and Permit Modification.

Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase II RFI Report and Permit 
Modification
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Final Corrective Measures Implementation
Report and Permit Modification.   

Phase II RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
DD WASTE REMOVAL SEPTEMBER 
2006
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
ALL REQUIRED CLEANUP(S) 
COMPLETED


STUDY COMPLETED, NO CLEANUP 
REQUIRED


Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
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Site ID Site Name NFA Date Documentation

DPG-124

DPG-125

DPG-126

DPG-127

DPG-130

DPG-131

DPG-132

DPG-134

DPG-135

DPG-136

DPG-137

DPG-138

DPG-139

DPG-140

DPG-141

DPG-142

DPG-143

DPG-144

DPG-145

DPG-146

DPG-147

DPG-148

DPG-149

DPG-150

DPG-151

3X/5X CARR FACILITY INCINERATOR

AVERY BOILER BLOWDOWN SUMP (DITCH)

YELLOW JACKET AREA

SOUTHERN TRIANGLE AREA(INCL RISING SUN)

SUMP, AAFES GAS STATION, ENGLISH VILLAGE

HWHA-1 (PAINT SHOP WASTES)

HWHA-2 (MOTOR VEHICLE SHOP WASTES)

HWHA-4 (CHEM LAB 3X WASTES)

HWHA-5 (PHOTO WASTES)

HWHA-6 (TEST GENERATED WASTES)

HWHA-7 (GRID OPS BRANCH WASTE)

HWHA-8 (LUB OIL-ANTIFREEZE)

HWHA-9 (MOTOR OIL-ANTIFREEZE)

HWHA-10 (BATTERIES & KOH SOL)

HWHA-11 (MOTOR VEHICLE SHOP WASTES)

HWHA-12 (3X WASTE FOR INCINERATORS)

HWHA-13 (3X MATERIAL)

HWHA-14 (BLEACH, LAB, SLNS)

HWHA-15 (ENGLISH VILLAGE AUTOSHOP)

TANK TRUCK H2 SO4

AST DECON PAD C-8 EMULSION

HEALTH CLINIC TANK #1

HEALTH CLINIC TANK #2

WASTE LINES BLDG 3445 - CARR

STAINLESS STEEL SUMP CARR (3X)

200408

199206

199111

199111

200409

199710

199710

199710

199710

199710

199710

199710

199710

199710

199710

199710

199710

199710

199710

199307

199307

199307

199305

200709

199710

Modification

DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006

STUDY COMPLETED, NO CLEANUP 
REQUIRED
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
DD WASTE REMOVAL SEPTEMBER 
2006
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
STUDY COMPLETED, NO CLEANUP 
REQUIRED
STUDY COMPLETED, NO CLEANUP 
REQUIRED
STUDY COMPLETED, NO CLEANUP 
REQUIRED
ALL REQUIRED CLEANUP(S) 
COMPLETED
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
DPG-152

DPG-153

DPG-154

DPG-155

DPG-156

DPG-157

DPG-158

DPG-159

DPG-160

DPG-161

DPG-162

DPG-163

DPG-164

DPG-165

DPG-166

DPG-167

DPG-168

DPG-169

STAINLESS STEEL HOLDING TANK,CARR (3X)

STAINLESS STEEL SUMP, CARR (3X)

WASTE LINES AT DTC, CARR

WASTE TANK, DTC, CARR(3X)

AST, DTC, CARR(3X)

SUMP, DTC, CARR(3X)

EVAP POND NO OF MICHAEL AAF

INCINERATOR, ENGLISH VILLAGE

AIR FORCE PAD 777 LF #1

AIR FORCE PAD 777 LF #2

DECON PAD NO OF AVERY

FIRE TRAINING AREA

AVERY WASH RACK #1

AVERY WASH RACK #2

AVERY WASH RACK #3

CONT SOIL @    DITTO BLDG 4358

CAR WASH RACK

BAKER VEHICLE WASH RACK

199710

199710

200709

199608

199608

199601

200409

199909

199505

199505

200309

200512

199610

200312

199610

200311

200604

200410

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
PART OF ACTIVE SYSTEM

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
PART OF ACTIVE SYSTEM

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
PART OF ACTIVE SYSTEM

DD DPG-158 JUNE 2003

Phase I RFI Report and Permit 
Modification
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
DD DPG-162 JUNE 2003
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006

DD DPG-163 AUGUST 2003
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006

DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
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Site ID Site Name NFA Date Documentation

DPG-170

DPG-171

DPG-172

DPG-173

DPG-174

DPG-175

DPG-176

DPG-177

DPG-178

DPG-179

DPG-180

DPG-181

DPG-182

DPG-183

DPG-184

DPG-185

DPG-186

DPG-187

DPG-188

DPG-189

DPG-190

DPG-191

DPG-193

STEAM CLEANING ENGLISH VILLAGE/STARK RD

BLDG 2006 BAKER AREA - BZ CONTAMINANT

OLD BATTERY SHOP, AVERY AREA (BLDG 1006)

OLD BATTERY SHOP - DITTO AREA

STORAGE SHEDS AT BAKER

ACID NEUTRALIZATION TANK - AVERY AREA

ACID DILUTION BOX - 4026 DITTO

OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO

PHOTO PROCESSING BUILD - DITTO (4258)

BLDG 3342, 3048 SUMPS

FORMER BIO-LAB WEST OF CARR FAC.

X-RAY LAB,CARR FACILITY(BLDG 3131)

OPEN DET UNIT/SUPRESSIVE TEST SHIELD

B29 AIRCRAFT - WEST OF GRANITE PEAK

AIR FILTER SYSTEM, BLDG 1004

OLD CHEMICAL LABORATORY-DITTO AREA(4165)

NEW CHEMICAL LABORATORY - DITTO AREA

PRINT SHOP - ENGLISH VILLAGE (5466)

WASTE PIT    NORTH OF RISING SUN GRID

WASTE PIT- NORTH OF RISING SUN GRID

RANGER LANDFILL AT PRIME ROAD GRAVEL PIT

LANDFILL - WEST OF EXISTING LANDFIL

DECONPAD - WEST OF GRANITE MOUNTAIN

199610

200509

200406

200807

199803

200409

199909

200806

200109

200409

200809

200109

200111

200707

200109

200509

199610

200109

200706

200709

200312

200109

200609

2006

DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
Phase II RFI Report and Permit 
Modification
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEPTEMBER 
2006
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

UDEQ AGREED WITH NFA AT AUG. 10, 
2000 MEETING.
Phase II RFI Report and Permit 
Modification
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Phase I RFI Report and Permit 
Modification
Phase II RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
DD WASTE REMOVAL SEPTEMBER 
2006
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

CLOSURE CERTIFICATION DEC. 19, 
2004
Phase I RFI Report and Permit 
Modification
Phase II RFI Report and Permit 
Modification
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Site ID Site Name NFA Date Documentation
DPG-195

DPG-196

DPG-198

DPG-202

DPG-203

DPG-205

DPG-206

DPG-208

DPG-209

DPG-210

DPG-211

DPG-212

DPG-214

DPG-216

PBC at Dugway

INCINERATOR EAST OF CARR

INCINERATOR EAST OF CARR

X-RAY PROCESSOR - HEALTH CLINIC

WASTE PILE AT CPI 3 (NOW DPG-114)

LANDFILL NORTH OF APG

GRASSY PLOTS GRID, EAST OF BAKER

SURFACE DISPOSAL AREA, SW OF MAAF

DRUM BURIAL SITE SE OF CARR

BIO TEST PLOTS, SE ALL PURPOSE GRID

GLASS DISPOSAL SITE, SO OF BAKER

CORAL PIT WASTE PILE, N CMLBK RIDGE

M55 ROCKET TEST SITE, SO TOWER GRID

DECONTAMINATION PAD, TARGET S

TRASH PIT, GRANITE MTN

PBC

200109

199909

199710

199809

199908

200509

200609

200909

200809

200809

200707

200806

200509

200509

201403

Phase I RFI Report and Permit 
Modification
Phase I RFI Report and Permit 
Modification
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING
THIS SWMU HAS BEEN COMBINED 
WITH SWMU 114. PROBABLE BIO 
HAZARD AT THE SITE AND NO 
EVALUATION STANDARDS ARE 
AVAILABLE AT THIS TIME
ALL REQUIRED CLEANUP(S) 
COMPLETED
Phase II RFI Report and Permit 
Modification
Phase II RFI Report and Permit 
Modification
Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Final Phase II RCRA Facility Investigation 
Report and Permit Modification.

Final Corrective Measures Implementation
Report and Permit Modification.   

DD WASTE REMOVAL SEPTEMBER 
2006
DD WASTE REMOVAL SEPTEMBER 
2006

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198601

1988

1990

1991

1992

RFA

IRA

RFA

IRA

RFA

IRA

RFA

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF 
GRANITE PEAK, DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-014 - DISPOSAL SITES, JCT 
DOWNWIND & JULIET RD, DPG-020 - LANDFILL NORTH OF CAMELBACK RIDGE, DPG-030 - FUEL TANK 
SITE @ WIG MOUNTAIN, DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-034 - BOILER
BLOWDOWN POND BAKER AREA, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-037 - 
LANDFILL, WEST OF DITTO TEC CENTER, DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER, 
DPG-039 - LANDFILL NORTH OF AVERY, DPG-040 - FENCED STORAGE AREA @ AVERY FACILITY, 
DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE, DPG-043 - OLD LANDFILL FOR ENGLISH 
VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE, DPG-047 - SEWAGE 
LAGOONS, SOUTH OF FRIES PARK, DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-051 - 
EVAPORATION POND NEAR DTC, DPG-055 - 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-058 - 
EVAPORATION POND @ CARR FACILITY, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-063 
- SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT, 
DPG-124 - 3X/5X CARR FACILITY INCINERATOR, DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL, 
DPG-130 - SUMP, AAFES GAS STATION, ENGLISH VILLAGE)
(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF 
GRANITE PEAK, DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-033 - OLD SEWAGE LAGOON, 
NORTH OF BAKER LAB, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-038 - DECON 
PAD, SOUTH OF DITTO TECH CENTER)

(DPG-121 - INCINERATOR, BAKER LAB BASEMENT, DPG-125 - AVERY BOILER BLOWDOWN SUMP 
(DITCH), DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-160 - AIR FORCE PAD 777 LF #1, DPG-161 
- AIR FORCE PAD 777 LF #2, DPG-162 - DECON PAD NO OF AVERY, DPG-163 - FIRE TRAINING AREA, 
DPG-164 - AVERY WASH RACK #1, DPG-165 - AVERY WASH RACK #2, DPG-166 - AVERY WASH RACK 
#3, DPG-167 - CONT SOIL @    DITTO BLDG 4358, DPG-168 - CAR WASH RACK, DPG-169 - BAKER 
VEHICLE WASH RACK, DPG-170 - STEAM CLEANING ENGLISH VILLAGE/STARK RD)
(DPG-158 - EVAP POND NO OF MICHAEL AAF)

(DPG-027 - PCB/POL STORAGE SITE(BLDGS 9450/9452), DPG-120 - BURN FACILITY IN BUILDING 5710)

(DPG-039 - LANDFILL NORTH OF AVERY, DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE,
DPG-043 - OLD LANDFILL FOR ENGLISH VILLAGE, DPG-090 - BURNING AREA, EAST OF CARR 
FAC(EPIC-10E), DPG-160 - AIR FORCE PAD 777 LF #1, DPG-161 - AIR FORCE PAD 777 LF #2, DPG-163 
- FIRE TRAINING AREA, DPG-164 - AVERY WASH RACK #1, DPG-165 - AVERY WASH RACK #2, DPG-
166 - AVERY WASH RACK #3, DPG-167 - CONT SOIL @    DITTO BLDG 4358, DPG-168 - CAR WASH 
RACK, DPG-169 - BAKER VEHICLE WASH RACK, DPG-170 - STEAM CLEANING ENGLISH 
VILLAGE/STARK RD)
(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-003 - VEHICLE DECON PAD(AND 
BLDG T-9410), DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-005 - CONTAMINATED MAT 
BURIAL SITE (V-GRID), DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-008 - BURIAL 
SITE  WEST GRANITE PEAK, DPG-010 - LOW LEVEL RAD LANDFILL, WEST OF GRANITE, DPG-011 - 
LOW LEVEL RAD Burial Pits, Granite, DPG-012 - LOW LEVEL RAD LANDFILL, SE GRANITE PEAK, DPG-013
- DECON PAD, JCT DOWNWIND W & LIMA ROADS, DPG-015 - RISING SUN TEST AREA, DPG-016 - 
DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID, 
DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-
021 - DISPOSAL SITE @ N CAMELBACK RIDGE, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-023 - 
WASTE BURIAL SITE ( TOWER GRID), DPG-025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-
028 - SURFACE WASTE DISPOSAL SITE (H GRID), DPG-029 - SURFACE WASTE SITE BTWN S WIG MTN 
& HGRD, DPG-031 - WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 - DUMP SITE SW OF 
BAKER LABORATORY, DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY, DPG-041 - 
EVAPORATING POND @ AVERY FACILITY, DPG-044 - OLD STP FOR ENGLISH VILLAGE, DPG-045 - 
SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE, DPG-049 - PCB STORAGE HUT (FRIES PARK), DPG-

Past Phase Completion Milestones
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050 - DISPOSAL AREA, NE CAMELBACK RIDGE, DPG-052 - WASTE BURIAL SITES (EAST SE OF CARR), 
DPG-053 - WASTE BURIAL SITES DURRAND ROAD, DPG-054 - DISPOSAL AREA(S), EAST OF CARR 
FACILITY, DPG-056 - STORAGE SITE, E OF CARR FACILITY, DPG-060 - CHEMICAL STORAGE AREA@ 
CARR FACILITY, DPG-061 - CONTAMINATED SOIL @NEW CARR FACILITY, DPG-062 - AMMO IGLOOS @
CARR FACILITY, DPG-064 - WASTE BURIAL SITE (SE TOWER GRID), DPG-065 - LANDFILL (WHITE SAGE
FLATS), DPG-066 - DISPOSAL AREA NEAR HILL 5700, DPG-067 - LANDFILL  (NORTH CEDAR 
MOUNTAIN), DPG-069 - POL AST AREA @ ENGLISH VILLAGE, DPG-070 - DISTURBED AREA (ANIMAL 
WASTE DUMP)(EV), DPG-071 - SKEET RANGE(EPIC-2A), DPG-072 - SAND/GRAVEL PITS(EPIC-2C), 
DPG-073 - HORSE STABLE AREA(EPIC-3A), DPG-074 - TRENCH, CONTENTS UNK(EPIC-3B), DPG-075 
- OLD FRIES PARK SEWAGE LAGOON(EPIC-3D), DPG-076 - STAINED/DISTURBED GROUND(EPIC-3F), 
DPG-077 - EX-ASPHALT PILE LITTLE GRANITE MTN, DPG-078 - GROUND SCARS(EPIC-4C), DPG-079 -
WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-081 - FORMER MUNITIONS STORAGE IGLOO(1942-
80), DPG-082 - WASTE PILE (E OF MICHAEL AAF)(EPIC-7A), DPG-083 - GROUND STAINS(EPIC-8A), 
DPG-084 - FILL MATERIAL TRENCHES(EPIC-8B), DPG-085 - DUNE FIELD BORROW AREA(EPIC-8C), 
DPG-086 - FORMER COAL PILES @ DITTO FAC(EPIC-9A), DPG-088 - BORROW PIT LOCATIONS(EPIC-
9C), DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-091 - ASPHALT PILE SO OF 
BAKER, DPG-092 - LANDFILL (NO EAST OF BAKER), DPG-093 - EXCAVATION/TRENCHES(EPIC-12A), 
DPG-094 - BORROW PIT SOUTH OF BAKER(EPIC-12B), DPG-095 - BORROW PIT SE OF GRANITE 
PEAK(EPIC-13 B), DPG-096 - CONCRETE DEBRIS,SO. OF MICHAEL AAF, DPG-097 - DRAINFIELD & 
DECONTAMINATION PAD (AVERY), DPG-098 - PIPELINE EXCAV VIC OLD IGLOOS @ CARR FAC, DPG-
100 - DITTO AREA WATER AQUIFIERS, DPG-101 - WASTE DISPOSAL SITE(EAST OF WIG GRID), DPG-
102 - NEW SANITARY LANDFILL,WEST OF FRIES PARK, DPG-103 - DECON PAD @ BLDG 9411, WEST 
GRANITE MTN, DPG-104 - DECON PAD, JCT TANGO/BURNS/VICTORY, DPG-107 - DECONTAMINATION 
PAD (TOWER GRID), DPG-108 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-109 - BE & C14 
WASTE DISPOSAL AREA (EPIC 3-2), DPG-110 - BE & C14 WASTE DISPOSAL AREA (EPIC 3-2), DPG-111 
- BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-113 - LANDFILL POLE LINE ROAD, DPG-114 - OLD 
GPI-3 TEST SITE (NW V-GRID), DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG T9490, DPG-116 - 
LANDFILL NYE ROAD, DPG-117 - WASTE DISPOSAL PIT (FALCONER ROAD), DPG-118 - TEST 
VAT(1940-1950'S) (EAST OF V-GRID), DPG-119 - OB/OD PAN, 4MI EAST OF CARR FACILITY, DPG-122 - 
INCINERATOR, BAKER LAB BASEMENT, DPG-123 - INCINERATOR (BAKER) BLDG 2028), DPG-126 - 
YELLOW JACKET AREA, DPG-127 - SOUTHERN TRIANGLE AREA(INCL RISING SUN), DPG-131 - HWHA-
1 (PAINT SHOP WASTES), DPG-132 - HWHA-2 (MOTOR VEHICLE SHOP WASTES), DPG-133 - HWHA-3 
(AIRCRAFT MAINT-SHOP WASTES), DPG-134 - HWHA-4 (CHEM LAB 3X WASTES), DPG-135 - HWHA-5 
(PHOTO WASTES), DPG-136 - HWHA-6 (TEST GENERATED WASTES), DPG-137 - HWHA-7 (GRID OPS 
BRANCH WASTE), DPG-138 - HWHA-8 (LUB OIL-ANTIFREEZE), DPG-139 - HWHA-9 (MOTOR OIL-
ANTIFREEZE), DPG-140 - HWHA-10 (BATTERIES & KOH SOL), DPG-141 - HWHA-11 (MOTOR VEHICLE 
SHOP WASTES), DPG-142 - HWHA-12 (3X WASTE FOR INCINERATORS), DPG-143 - HWHA-13 (3X 
MATERIAL), DPG-144 - HWHA-14 (BLEACH, LAB, SLNS), DPG-145 - HWHA-15 (ENGLISH VILLAGE 
AUTOSHOP), DPG-146 - TANK TRUCK H2 SO4, DPG-147 - AST DECON PAD C-8 EMULSION, DPG-148 - 
HEALTH CLINIC TANK #1, DPG-149 - HEALTH CLINIC TANK #2, DPG-150 - WASTE LINES BLDG 3445 - 
CARR, DPG-151 - STAINLESS STEEL SUMP CARR (3X), DPG-152 - STAINLESS STEEL HOLDING 
TANK,CARR (3X), DPG-153 - STAINLESS STEEL SUMP, CARR (3X), DPG-154 - WASTE LINES AT DTC, 
CARR, DPG-155 - WASTE TANK, DTC, CARR(3X), DPG-156 - AST, DTC, CARR(3X), DPG-157 - SUMP, 
DTC, CARR(3X), DPG-159 - INCINERATOR, ENGLISH VILLAGE)
(DPG-120 - BURN FACILITY IN BUILDING 5710, DPG-121 - INCINERATOR, BAKER LAB BASEMENT, 
DPG-125 - AVERY BOILER BLOWDOWN SUMP (DITCH))

(DPG-047 - SEWAGE LAGOONS, SOUTH OF FRIES PARK, DPG-078 - GROUND SCARS(EPIC-4C), DPG-
088 - BORROW PIT LOCATIONS(EPIC-9C), DPG-119 - OB/OD PAN, 4MI EAST OF CARR FACILITY, DPG-
146 - TANK TRUCK H2 SO4, DPG-147 - AST DECON PAD C-8 EMULSION, DPG-148 - HEALTH CLINIC 
TANK #1, DPG-149 - HEALTH CLINIC TANK #2, DPG-154 - WASTE LINES AT DTC, CARR, DPG-155 - 
WASTE TANK, DTC, CARR(3X), DPG-156 - AST, DTC, CARR(3X), DPG-157 - SUMP, DTC, CARR(3X), 
DPG-186 - NEW CHEMICAL LABORATORY - DITTO AREA)
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(DPG-171 - BLDG 2006 BAKER AREA - BZ CONTAMINANT, DPG-172 - OLD BATTERY SHOP, AVERY 
AREA (BLDG 1006), DPG-173 - OLD BATTERY SHOP - DITTO AREA, DPG-174 - STORAGE SHEDS AT 
BAKER, DPG-175 - ACID NEUTRALIZATION TANK - AVERY AREA, DPG-176 - ACID DILUTION BOX - 
4026 DITTO, DPG-177 - OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO, DPG-178 - PHOTO 
PROCESSING BUILD - DITTO (4258), DPG-179 - BLDG 3342, 3048 SUMPS, DPG-180 - FORMER BIO-LAB 
WEST OF CARR FAC., DPG-181 - X-RAY LAB,CARR FACILITY(BLDG 3131), DPG-182 - OPEN DET 
UNIT/SUPRESSIVE TEST SHIELD, DPG-183 - B29 AIRCRAFT - WEST OF GRANITE PEAK, DPG-184 - AIR 
FILTER SYSTEM, BLDG 1004, DPG-185 - OLD CHEMICAL LABORATORY-DITTO AREA(4165), DPG-186 - 
NEW CHEMICAL LABORATORY - DITTO AREA, DPG-187 - PRINT SHOP - ENGLISH VILLAGE (5466), 
DPG-188 - WASTE PIT    NORTH OF RISING SUN GRID, DPG-189 - WASTE PIT- NORTH OF RISING SUN 
GRID, DPG-190 - RANGER LANDFILL AT PRIME ROAD GRAVEL PIT, DPG-191 - LANDFILL - WEST OF 
EXISTING LANDFIL, DPG-192 - Disposal Pits - 63 PITS W GRANITE, DPG-201 - CAMEL'S BACK CAVE)
(DPG-034 - BOILER BLOWDOWN POND BAKER AREA, DPG-065 - LANDFILL (WHITE SAGE FLATS), 
DPG-174 - STORAGE SHEDS AT BAKER)

(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-013 - DECON PAD, JCT DOWNWIND
W & LIMA ROADS, DPG-016 - DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT 
DISPOSAL SITE @ S TOWER GRID, DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-019 - 
DISPOSAL SITE @ NE TOWER GRID, DPG-028 - SURFACE WASTE DISPOSAL SITE (H GRID), DPG-040 - 
FENCED STORAGE AREA @ AVERY FACILITY, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH 
VILLAGE, DPG-052 - WASTE BURIAL SITES (EAST SE OF CARR), DPG-101 - WASTE DISPOSAL 
SITE(EAST OF WIG GRID), DPG-103 - DECON PAD @ BLDG 9411, WEST GRANITE MTN, DPG-104 - 
DECON PAD, JCT TANGO/BURNS/VICTORY, DPG-107 - DECONTAMINATION PAD (TOWER GRID), DPG-
113 - LANDFILL POLE LINE ROAD, DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG T9490, DPG-117 - 
WASTE DISPOSAL PIT (FALCONER ROAD), DPG-124 - 3X/5X CARR FACILITY INCINERATOR, DPG-188 - 
WASTE PIT    NORTH OF RISING SUN GRID, DPG-189 - WASTE PIT- NORTH OF RISING SUN GRID, 
DPG-190 - RANGER LANDFILL AT PRIME ROAD GRAVEL PIT)
(DPG-197 - DISP. PIT,TARGET SITE, DWND GRID)
(DPG-027 - PCB/POL STORAGE SITE(BLDGS 9450/9452))

(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-005 - CONTAMINATED MAT BURIAL SITE 
(V-GRID), DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-008 - BURIAL SITE  WEST 
GRANITE PEAK, DPG-010 - LOW LEVEL RAD LANDFILL, WEST OF GRANITE, DPG-012 - LOW LEVEL 
RAD LANDFILL, SE GRANITE PEAK, DPG-015 - RISING SUN TEST AREA, DPG-021 - DISPOSAL SITE @ N
CAMELBACK RIDGE, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-023 - WASTE BURIAL SITE ( 
TOWER GRID), DPG-025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-029 - SURFACE WASTE 
SITE BTWN S WIG MTN & HGRD, DPG-031 - WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 - 
DUMP SITE SW OF BAKER LABORATORY, DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY)
(DPG-193 - DECONPAD - WEST OF GRANITE MOUNTAIN, DPG-194 - Burial Site,  EAST OF CARR, DPG-
195 - INCINERATOR EAST OF CARR, DPG-196 - INCINERATOR EAST OF CARR, DPG-199 - OLD OB/OD 
EAST OF SWMU17, DPG-202 - WASTE PILE AT CPI 3 (NOW DPG-114), DPG-203 - LANDFILL NORTH OF 
APG)
(DPG-020 - LANDFILL NORTH OF CAMELBACK RIDGE)

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF 
GRANITE PEAK, DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-014 - DISPOSAL SITES, JCT 
DOWNWIND & JULIET RD, DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-034 - 
BOILER BLOWDOWN POND BAKER AREA, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, 
DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-038 - DECON PAD, SOUTH OF DITTO TECH 
CENTER, DPG-039 - LANDFILL NORTH OF AVERY, DPG-040 - FENCED STORAGE AREA @ AVERY 
FACILITY, DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE, DPG-043 - OLD LANDFILL FOR
ENGLISH VILLAGE, DPG-045 - SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE, DPG-046 - SHOP SUMP
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@ MAINT AREA @ ENGLISH VILLAGE, DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-051 - 
EVAPORATION POND NEAR DTC, DPG-055 - 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-058 - 
EVAPORATION POND @ CARR FACILITY, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-063 
- SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-
10E), DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT, DPG-124 - 3X/5X CARR FACILITY 
INCINERATOR, DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-130 - SUMP, AAFES GAS 
STATION, ENGLISH VILLAGE, DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-162 - DECON PAD NO 
OF AVERY, DPG-163 - FIRE TRAINING AREA, DPG-165 - AVERY WASH RACK #2, DPG-167 - CONT SOIL
@    DITTO BLDG 4358, DPG-168 - CAR WASH RACK, DPG-169 - BAKER VEHICLE WASH RACK, DPG-
190 - RANGER LANDFILL AT PRIME ROAD GRAVEL PIT)
(DPG-014 - DISPOSAL SITES, JCT DOWNWIND & JULIET RD)
(DPG-198 - X-RAY PROCESSOR - HEALTH CLINIC, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR)

(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-003 - VEHICLE DECON PAD(AND 
BLDG T-9410), DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-005 - CONTAMINATED MAT 
BURIAL SITE (V-GRID), DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-008 - BURIAL 
SITE  WEST GRANITE PEAK, DPG-010 - LOW LEVEL RAD LANDFILL, WEST OF GRANITE, DPG-011 - 
LOW LEVEL RAD Burial Pits, Granite, DPG-012 - LOW LEVEL RAD LANDFILL, SE GRANITE PEAK, DPG-013
- DECON PAD, JCT DOWNWIND W & LIMA ROADS, DPG-015 - RISING SUN TEST AREA, DPG-016 - 
DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID, 
DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-
021 - DISPOSAL SITE @ N CAMELBACK RIDGE, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-023 - 
WASTE BURIAL SITE ( TOWER GRID), DPG-025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-
028 - SURFACE WASTE DISPOSAL SITE (H GRID), DPG-029 - SURFACE WASTE SITE BTWN S WIG MTN 
& HGRD, DPG-031 - WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 - DUMP SITE SW OF 
BAKER LABORATORY, DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY, DPG-041 - 
EVAPORATING POND @ AVERY FACILITY, DPG-044 - OLD STP FOR ENGLISH VILLAGE, DPG-050 - 
DISPOSAL AREA, NE CAMELBACK RIDGE, DPG-052 - WASTE BURIAL SITES (EAST SE OF CARR), DPG-
053 - WASTE BURIAL SITES DURRAND ROAD, DPG-054 - DISPOSAL AREA(S), EAST OF CARR FACILITY,
DPG-056 - STORAGE SITE, E OF CARR FACILITY, DPG-060 - CHEMICAL STORAGE AREA@ CARR 
FACILITY, DPG-061 - CONTAMINATED SOIL @NEW CARR FACILITY, DPG-062 - AMMO IGLOOS @ CARR
FACILITY, DPG-064 - WASTE BURIAL SITE (SE TOWER GRID), DPG-065 - LANDFILL (WHITE SAGE 
FLATS), DPG-066 - DISPOSAL AREA NEAR HILL 5700, DPG-070 - DISTURBED AREA (ANIMAL WASTE 
DUMP)(EV), DPG-075 - OLD FRIES PARK SEWAGE LAGOON(EPIC-3D), DPG-077 - EX-ASPHALT PILE 
LITTLE GRANITE MTN, DPG-079 - WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-081 - FORMER 
MUNITIONS STORAGE IGLOO(1942-80), DPG-082 - WASTE PILE (E OF MICHAEL AAF)(EPIC-7A), DPG-
091 - ASPHALT PILE SO OF BAKER, DPG-092 - LANDFILL (NO EAST OF BAKER), DPG-093 - 
EXCAVATION/TRENCHES(EPIC-12A), DPG-096 - CONCRETE DEBRIS,SO. OF MICHAEL AAF, DPG-097 - 
DRAINFIELD & DECONTAMINATION PAD (AVERY), DPG-098 - PIPELINE EXCAV VIC OLD IGLOOS @ 
CARR FAC, DPG-101 - WASTE DISPOSAL SITE(EAST OF WIG GRID), DPG-103 - DECON PAD @ BLDG 
9411, WEST GRANITE MTN, DPG-104 - DECON PAD, JCT TANGO/BURNS/VICTORY, DPG-107 - 
DECONTAMINATION PAD (TOWER GRID), DPG-108 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), 
DPG-109 - BE & C14 WASTE DISPOSAL AREA (EPIC 3-2), DPG-110 - BE & C14 WASTE DISPOSAL AREA 
(EPIC 3-2), DPG-111 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-113 - LANDFILL POLE LINE 
ROAD, DPG-114 - OLD GPI-3 TEST SITE (NW V-GRID), DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG
T9490, DPG-116 - LANDFILL NYE ROAD, DPG-117 - WASTE DISPOSAL PIT (FALCONER ROAD), DPG-
118 - TEST VAT(1940-1950'S) (EAST OF V-GRID), DPG-122 - INCINERATOR, BAKER LAB BASEMENT, 
DPG-123 - INCINERATOR (BAKER) BLDG 2028), DPG-131 - HWHA-1 (PAINT SHOP WASTES), DPG-132 -
HWHA-2 (MOTOR VEHICLE SHOP WASTES), DPG-133 - HWHA-3 (AIRCRAFT MAINT-SHOP WASTES), 
DPG-134 - HWHA-4 (CHEM LAB 3X WASTES), DPG-135 - HWHA-5 (PHOTO WASTES), DPG-136 - 
HWHA-6 (TEST GENERATED WASTES), DPG-137 - HWHA-7 (GRID OPS BRANCH WASTE), DPG-138 - 
HWHA-8 (LUB OIL-ANTIFREEZE), DPG-139 - HWHA-9 (MOTOR OIL-ANTIFREEZE), DPG-140 - HWHA-10
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(BATTERIES & KOH SOL), DPG-141 - HWHA-11 (MOTOR VEHICLE SHOP WASTES), DPG-142 - HWHA-
12 (3X WASTE FOR INCINERATORS), DPG-143 - HWHA-13 (3X MATERIAL), DPG-144 - HWHA-14 
(BLEACH, LAB, SLNS), DPG-145 - HWHA-15 (ENGLISH VILLAGE AUTOSHOP), DPG-150 - WASTE LINES 
BLDG 3445 - CARR, DPG-151 - STAINLESS STEEL SUMP CARR (3X), DPG-152 - STAINLESS STEEL 
HOLDING TANK,CARR (3X), DPG-153 - STAINLESS STEEL SUMP, CARR (3X), DPG-159 - INCINERATOR, 
ENGLISH VILLAGE, DPG-171 - BLDG 2006 BAKER AREA - BZ CONTAMINANT, DPG-172 - OLD BATTERY 
SHOP, AVERY AREA (BLDG 1006), DPG-173 - OLD BATTERY SHOP - DITTO AREA, DPG-174 - STORAGE
SHEDS AT BAKER, DPG-175 - ACID NEUTRALIZATION TANK - AVERY AREA, DPG-176 - ACID DILUTION 
BOX - 4026 DITTO, DPG-177 - OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO, DPG-178 - PHOTO 
PROCESSING BUILD - DITTO (4258), DPG-179 - BLDG 3342, 3048 SUMPS, DPG-180 - FORMER BIO-LAB 
WEST OF CARR FAC., DPG-181 - X-RAY LAB,CARR FACILITY(BLDG 3131), DPG-182 - OPEN DET 
UNIT/SUPRESSIVE TEST SHIELD, DPG-183 - B29 AIRCRAFT - WEST OF GRANITE PEAK, DPG-184 - AIR 
FILTER SYSTEM, BLDG 1004, DPG-185 - OLD CHEMICAL LABORATORY-DITTO AREA(4165), DPG-187 - 
PRINT SHOP - ENGLISH VILLAGE (5466), DPG-188 - WASTE PIT    NORTH OF RISING SUN GRID, DPG-
189 - WASTE PIT- NORTH OF RISING SUN GRID, DPG-191 - LANDFILL - WEST OF EXISTING LANDFIL, 
DPG-192 - Disposal Pits - 63 PITS W GRANITE, DPG-193 - DECONPAD - WEST OF GRANITE MOUNTAIN,
DPG-194 - Burial Site,  EAST OF CARR, DPG-195 - INCINERATOR EAST OF CARR, DPG-196 - 
INCINERATOR EAST OF CARR, DPG-197 - DISP. PIT,TARGET SITE, DWND GRID, DPG-199 - OLD OB/OD 
EAST OF SWMU17, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR, DPG-201 - CAMEL'S BACK CAVE, 
DPG-202 - WASTE PILE AT CPI 3 (NOW DPG-114), DPG-204 - LEWISITE AREA, SIMPSON BUTTES, 
DPG-205 - GRASSY PLOTS GRID, EAST OF BAKER, DPG-206 - SURFACE DISPOSAL AREA, SW OF 
MAAF, DPG-207 - DISPOSAL TRENCHES AND MOUNDS, CARR, DPG-208 - DRUM BURIAL SITE SE OF 
CARR, DPG-209 - BIO TEST PLOTS, SE ALL PURPOSE GRID, DPG-210 - GLASS DISPOSAL SITE, SO OF 
BAKER, DPG-211 - CORAL PIT WASTE PILE, N CMLBK RIDGE, DPG-212 - M55 ROCKET TEST SITE, SO 
TOWER GRID, DPG-213 - BURIAL TRENCH, TARGET S, DPG-214 - DECONTAMINATION PAD, TARGET S,
DPG-215 - PIGEON LOFT TRENCHES, DOWNWIND GRID, DPG-216 - TRASH PIT, GRANITE MTN)
(DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-186 - NEW CHEMICAL LABORATORY - DITTO 
AREA)
(DPG-204 - LEWISITE AREA, SIMPSON BUTTES, DPG-205 - GRASSY PLOTS GRID, EAST OF BAKER, 
DPG-206 - SURFACE DISPOSAL AREA, SW OF MAAF, DPG-207 - DISPOSAL TRENCHES AND MOUNDS, 
CARR, DPG-208 - DRUM BURIAL SITE SE OF CARR, DPG-209 - BIO TEST PLOTS, SE ALL PURPOSE 
GRID, DPG-210 - GLASS DISPOSAL SITE, SO OF BAKER, DPG-211 - CORAL PIT WASTE PILE, N CMLBK 
RIDGE, DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID, DPG-213 - BURIAL TRENCH, TARGET S, 
DPG-214 - DECONTAMINATION PAD, TARGET S, DPG-215 - PIGEON LOFT TRENCHES, DOWNWIND 
GRID, DPG-216 - TRASH PIT, GRANITE MTN)
(DPG-048 - 3X STORAGE AREA @ FRIES PARK)
(DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-048 - 3X STORAGE AREA @ FRIES PARK, 
DPG-130 - SUMP, AAFES GAS STATION, ENGLISH VILLAGE)

(DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-122 - INCINERATOR, BAKER LAB BASEMENT,
DPG-199 - OLD OB/OD EAST OF SWMU17, DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID)
(DPG-020 - LANDFILL NORTH OF CAMELBACK RIDGE, DPG-029 - SURFACE WASTE SITE BTWN S WIG 
MTN & HGRD, DPG-050 - DISPOSAL AREA, NE CAMELBACK RIDGE, DPG-053 - WASTE BURIAL SITES 
DURRAND ROAD, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-062 - AMMO IGLOOS @ 
CARR FACILITY, DPG-082 - WASTE PILE (E OF MICHAEL AAF)(EPIC-7A), DPG-108 - BE & C14 WASTE 
DISPOSAL AREA(EPIC 3-2), DPG-109 - BE & C14 WASTE DISPOSAL AREA (EPIC 3-2), DPG-123 - 
INCINERATOR (BAKER) BLDG 2028), DPG-131 - HWHA-1 (PAINT SHOP WASTES), DPG-132 - HWHA-2 
(MOTOR VEHICLE SHOP WASTES), DPG-134 - HWHA-4 (CHEM LAB 3X WASTES), DPG-135 - HWHA-5 
(PHOTO WASTES), DPG-136 - HWHA-6 (TEST GENERATED WASTES), DPG-137 - HWHA-7 (GRID OPS 
BRANCH WASTE), DPG-138 - HWHA-8 (LUB OIL-ANTIFREEZE), DPG-139 - HWHA-9 (MOTOR OIL-
ANTIFREEZE), DPG-140 - HWHA-10 (BATTERIES & KOH SOL), DPG-141 - HWHA-11 (MOTOR VEHICLE 
SHOP WASTES), DPG-142 - HWHA-12 (3X WASTE FOR INCINERATORS), DPG-143 - HWHA-13 (3X 
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1999

2000

2001

2002

DES

CS
DES
RFI/CMS

IRA
RFI/CMS

RFA

IRA

DES

RFI/CMS

RFI/CMS

CMI(C)

IRA
DES

MATERIAL), DPG-144 - HWHA-14 (BLEACH, LAB, SLNS), DPG-145 - HWHA-15 (ENGLISH VILLAGE 
AUTOSHOP), DPG-151 - STAINLESS STEEL SUMP CARR (3X), DPG-152 - STAINLESS STEEL HOLDING 
TANK,CARR (3X), DPG-153 - STAINLESS STEEL SUMP, CARR (3X), DPG-174 - STORAGE SHEDS AT 
BAKER, DPG-202 - WASTE PILE AT CPI 3 (NOW DPG-114))
(DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC)

(DPG-203 - LANDFILL NORTH OF APG)
(DPG-034 - BOILER BLOWDOWN POND BAKER AREA)
(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-012 - LOW LEVEL RAD LANDFILL, SE 
GRANITE PEAK, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-028 - SURFACE WASTE DISPOSAL 
SITE (H GRID), DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-034 - BOILER 
BLOWDOWN POND BAKER AREA, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-064 - 
WASTE BURIAL SITE (SE TOWER GRID), DPG-066 - DISPOSAL AREA NEAR HILL 5700, DPG-081 - 
FORMER MUNITIONS STORAGE IGLOO(1942-80), DPG-101 - WASTE DISPOSAL SITE(EAST OF WIG 
GRID), DPG-103 - DECON PAD @ BLDG 9411, WEST GRANITE MTN, DPG-104 - DECON PAD, JCT 
TANGO/BURNS/VICTORY, DPG-107 - DECONTAMINATION PAD (TOWER GRID), DPG-110 - BE & C14 
WASTE DISPOSAL AREA (EPIC 3-2), DPG-111 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-122 
- INCINERATOR, BAKER LAB BASEMENT, DPG-159 - INCINERATOR, ENGLISH VILLAGE, DPG-169 - 
BAKER VEHICLE WASH RACK, DPG-176 - ACID DILUTION BOX - 4026 DITTO, DPG-196 - INCINERATOR 
EAST OF CARR)

(DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT, DPG-162 - DECON PAD NO OF AVERY)
(DPG-005 - CONTAMINATED MAT BURIAL SITE (V-GRID), DPG-007 - BRINE VATS, WEST OF GRANITE 
PEAK, DPG-091 - ASPHALT PILE SO OF BAKER, DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-168
- CAR WASH RACK)
(PBC at Dugway - PBC)

(DPG-051 - EVAPORATION POND NEAR DTC, DPG-058 - EVAPORATION POND @ CARR FACILITY, 
DPG-063 - SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-128 - PESTICIDE STORAGE BLDG, 
ENGLISH VIL)
(DPG-007 - BRINE VATS, WEST OF GRANITE PEAK, DPG-033 - OLD SEWAGE LAGOON, NORTH OF 
BAKER LAB, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-037 - LANDFILL, WEST OF 
DITTO TEC CENTER)
(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-013 - DECON PAD, JCT DOWNWIND
W & LIMA ROADS, DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-047 - SEWAGE LAGOONS,
SOUTH OF FRIES PARK, DPG-070 - DISTURBED AREA (ANIMAL WASTE DUMP)(EV), DPG-092 - 
LANDFILL (NO EAST OF BAKER), DPG-093 - EXCAVATION/TRENCHES(EPIC-12A), DPG-096 - 
CONCRETE DEBRIS,SO. OF MICHAEL AAF, DPG-117 - WASTE DISPOSAL PIT (FALCONER ROAD), DPG-
175 - ACID NEUTRALIZATION TANK - AVERY AREA, DPG-178 - PHOTO PROCESSING BUILD - DITTO 
(4258), DPG-181 - X-RAY LAB,CARR FACILITY(BLDG 3131), DPG-184 - AIR FILTER SYSTEM, BLDG 1004,
DPG-187 - PRINT SHOP - ENGLISH VILLAGE (5466), DPG-191 - LANDFILL - WEST OF EXISTING 
LANDFIL, DPG-195 - INCINERATOR EAST OF CARR)

(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER, DPG-040 - FENCED STORAGE AREA @ 
AVERY FACILITY, DPG-063 - SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-065 - LANDFILL 
(WHITE SAGE FLATS), DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-162 - DECON PAD 
NO OF AVERY, DPG-182 - OPEN DET UNIT/SUPRESSIVE TEST SHIELD)
(DPG-034 - BOILER BLOWDOWN POND BAKER AREA, DPG-063 - SEPTIC TANK/DRAINFIELD @ CARR 
FACILITY)
(DPG-177 - OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO)
(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-063 - SEPTIC TANK/DRAINFIELD @ 
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DES
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CMI(C)

DES
CMI(O)
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RFI/CMS

CARR FACILITY, DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-158 - EVAP POND NO OF 
MICHAEL AAF)

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF 
GRANITE PEAK, DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-036 - IMHOFF 
TK/DRAINFIELD AT DITTO TECH CTR, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-162 - 
DECON PAD NO OF AVERY)
(DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE, DPG-043 - OLD LANDFILL FOR ENGLISH
VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE, DPG-047 - SEWAGE 
LAGOONS, SOUTH OF FRIES PARK, DPG-162 - DECON PAD NO OF AVERY, DPG-163 - FIRE TRAINING 
AREA, DPG-168 - CAR WASH RACK, DPG-169 - BAKER VEHICLE WASH RACK, DPG-175 - ACID 
NEUTRALIZATION TANK - AVERY AREA)
(DPG-039 - LANDFILL NORTH OF AVERY, DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE,
DPG-043 - OLD LANDFILL FOR ENGLISH VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH 
VILLAGE, DPG-051 - EVAPORATION POND NEAR DTC, DPG-054 - DISPOSAL AREA(S), EAST OF CARR 
FACILITY, DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-163 - FIRE TRAINING 
AREA)

(DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-010 - LOW LEVEL RAD LANDFILL, WEST 
OF GRANITE, DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-023 - WASTE BURIAL SITE ( TOWER 
GRID), DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT, DPG-115 - LANDFILL, X-RAY RD 1MI S 
OF BLDG T9490, DPG-116 - LANDFILL NYE ROAD, DPG-124 - 3X/5X CARR FACILITY INCINERATOR, 
DPG-130 - SUMP, AAFES GAS STATION, ENGLISH VILLAGE, DPG-165 - AVERY WASH RACK #2, DPG-
167 - CONT SOIL @    DITTO BLDG 4358, DPG-172 - OLD BATTERY SHOP, AVERY AREA (BLDG 1006), 
DPG-179 - BLDG 3342, 3048 SUMPS, DPG-188 - WASTE PIT    NORTH OF RISING SUN GRID, DPG-190 - 
RANGER LANDFILL AT PRIME ROAD GRAVEL PIT, DPG-212 - M55 ROCKET TEST SITE, SO TOWER 
GRID, DPG-213 - BURIAL TRENCH, TARGET S, DPG-215 - PIGEON LOFT TRENCHES, DOWNWIND GRID)
(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER, DPG-040 - FENCED STORAGE AREA @ 
AVERY FACILITY)
(DPG-040 - FENCED STORAGE AREA @ AVERY FACILITY, DPG-043 - OLD LANDFILL FOR ENGLISH 
VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE, DPG-047 - SEWAGE 
LAGOONS, SOUTH OF FRIES PARK, DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-128 - 
PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-175 - 
ACID NEUTRALIZATION TANK - AVERY AREA)

(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER, DPG-042 - CONTRACTOR LANDFILL NEAR 
ENGLISH VILLAGE, DPG-065 - LANDFILL (WHITE SAGE FLATS), DPG-169 - BAKER VEHICLE WASH 
RACK)
(DPG-065 - LANDFILL (WHITE SAGE FLATS))
(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER)
(DPG-016 - DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT DISPOSAL SITE @ S 
TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-025 - DISPOSAL AREA JCT LIMA & 
STARKS ROADS, DPG-075 - OLD FRIES PARK SEWAGE LAGOON(EPIC-3D), DPG-077 - EX-ASPHALT 
PILE LITTLE GRANITE MTN, DPG-113 - LANDFILL POLE LINE ROAD, DPG-118 - TEST VAT(1940-1950'S) 
(EAST OF V-GRID), DPG-171 - BLDG 2006 BAKER AREA - BZ CONTAMINANT, DPG-185 - OLD 
CHEMICAL LABORATORY-DITTO AREA(4165), DPG-194 - Burial Site,  EAST OF CARR, DPG-200 - 
BURIAL SITE, SOUTHEAST OF CARR, DPG-205 - GRASSY PLOTS GRID, EAST OF BAKER, DPG-214 - 
DECONTAMINATION PAD, TARGET S, DPG-216 - TRASH PIT, GRANITE MTN)

(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-008 - BURIAL SITE  WEST GRANITE PEAK, 
DPG-014 - DISPOSAL SITES, JCT DOWNWIND & JULIET RD, DPG-021 - DISPOSAL SITE @ N 
CAMELBACK RIDGE, DPG-044 - OLD STP FOR ENGLISH VILLAGE, DPG-052 - WASTE BURIAL SITES 
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CMI(C)

CMI(O)
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(EAST SE OF CARR), DPG-055 - 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-056 - STORAGE SITE, E
OF CARR FACILITY, DPG-058 - EVAPORATION POND @ CARR FACILITY, DPG-079 - WASTE PILE (SW 
OF LITTLE GRANITE MTN), DPG-098 - PIPELINE EXCAV VIC OLD IGLOOS @ CARR FAC, DPG-193 - 
DECONPAD - WEST OF GRANITE MOUNTAIN, DPG-197 - DISP. PIT,TARGET SITE, DWND GRID, DPG-
206 - SURFACE DISPOSAL AREA, SW OF MAAF, DPG-207 - DISPOSAL TRENCHES AND MOUNDS, 
CARR)
(DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-051 - EVAPORATION POND NEAR DTC, 
DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-163 - FIRE TRAINING AREA, DPG-168
- CAR WASH RACK)
(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-014 - DISPOSAL SITES, JCT DOWNWIND & 
JULIET RD, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID, DPG-021 - DISPOSAL SITE @ N 
CAMELBACK RIDGE, DPG-051 - EVAPORATION POND NEAR DTC, DPG-052 - WASTE BURIAL SITES 
(EAST SE OF CARR), DPG-054 - DISPOSAL AREA(S), EAST OF CARR FACILITY, DPG-056 - STORAGE 
SITE, E OF CARR FACILITY, DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-194 - 
Burial Site,  EAST OF CARR, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR, DPG-207 - DISPOSAL 
TRENCHES AND MOUNDS, CARR, DPG-213 - BURIAL TRENCH, TARGET S, DPG-215 - PIGEON LOFT 
TRENCHES, DOWNWIND GRID)
(DPG-201 - CAMEL'S BACK CAVE)

(DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-097 - DRAINFIELD & DECONTAMINATION PAD 
(AVERY), DPG-133 - HWHA-3 (AIRCRAFT MAINT-SHOP WASTES), DPG-150 - WASTE LINES BLDG 3445 
- CARR, DPG-154 - WASTE LINES AT DTC, CARR, DPG-183 - B29 AIRCRAFT - WEST OF GRANITE 
PEAK, DPG-189 - WASTE PIT- NORTH OF RISING SUN GRID, DPG-199 - OLD OB/OD EAST OF SWMU17,
DPG-201 - CAMEL'S BACK CAVE, DPG-211 - CORAL PIT WASTE PILE, N CMLBK RIDGE)
(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-014 - DISPOSAL SITES, JCT DOWNWIND & 
JULIET RD, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID, DPG-018 - DISPOSAL SITE @ SE 
TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-021 - DISPOSAL SITE @ N 
CAMELBACK RIDGE, DPG-023 - WASTE BURIAL SITE ( TOWER GRID), DPG-025 - DISPOSAL AREA JCT 
LIMA & STARKS ROADS, DPG-039 - LANDFILL NORTH OF AVERY, DPG-052 - WASTE BURIAL SITES 
(EAST SE OF CARR), DPG-054 - DISPOSAL AREA(S), EAST OF CARR FACILITY, DPG-055 - 3X DISPOSAL
SITE, E OF CARR FACILITY, DPG-056 - STORAGE SITE, E OF CARR FACILITY, DPG-058 - 
EVAPORATION POND @ CARR FACILITY, DPG-079 - WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-
188 - WASTE PIT    NORTH OF RISING SUN GRID, DPG-194 - Burial Site,  EAST OF CARR, DPG-199 - 
OLD OB/OD EAST OF SWMU17, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR, DPG-207 - DISPOSAL 
TRENCHES AND MOUNDS, CARR, DPG-213 - BURIAL TRENCH, TARGET S, DPG-215 - PIGEON LOFT 
TRENCHES, DOWNWIND GRID)
(DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-018 - DISPOSAL SITE @ SE TOWER GRID, 
DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-023 - WASTE BURIAL SITE ( TOWER GRID), DPG-
025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-039 - LANDFILL NORTH OF AVERY, DPG-055 
- 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-058 - EVAPORATION POND @ CARR FACILITY, DPG-
079 - WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG 
T9490, DPG-197 - DISP. PIT,TARGET SITE, DWND GRID, DPG-199 - OLD OB/OD EAST OF SWMU17, 
DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID)
(DPG-208 - DRUM BURIAL SITE SE OF CARR)

(DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG T9490, DPG-197 - DISP. PIT,TARGET SITE, DWND 
GRID, DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID, PBC at Dugway - PBC)
(DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID)
(DPG-173 - OLD BATTERY SHOP - DITTO AREA, DPG-177 - OLD DRY CLEANING SHOP/SEWER 
SYSTEM DITTO, DPG-180 - FORMER BIO-LAB WEST OF CARR FAC., DPG-209 - BIO TEST PLOTS, SE 
ALL PURPOSE GRID, DPG-210 - GLASS DISPOSAL SITE, SO OF BAKER)
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(DPG-192 - Disposal Pits - 63 PITS W GRANITE, DPG-204 - LEWISITE AREA, SIMPSON BUTTES)
(DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-015 - RISING SUN TEST AREA, DPG-031 -
WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 - DUMP SITE SW OF BAKER LABORATORY, 
DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY, DPG-041 - EVAPORATING POND @ AVERY 
FACILITY, DPG-060 - CHEMICAL STORAGE AREA@ CARR FACILITY, DPG-061 - CONTAMINATED SOIL 
@NEW CARR FACILITY, DPG-114 - OLD GPI-3 TEST SITE (NW V-GRID), DPG-192 - Disposal Pits - 63 
PITS W GRANITE, DPG-204 - LEWISITE AREA, SIMPSON BUTTES, DPG-208 - DRUM BURIAL SITE SE OF
CARR)

(DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-035 - DRAINFIELD, NORTH OF BAKER 
LABORATORY, DPG-114 - OLD GPI-3 TEST SITE (NW V-GRID))
(DPG-204 - LEWISITE AREA, SIMPSON BUTTES)

(DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-192 - Disposal Pits - 63 PITS W GRANITE)
(DPG-011 - LOW LEVEL RAD Burial Pits, Granite)

(PBC at Dugway - PBC)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
DPG-201 DPG-201 20380901

Schedule for Next Five-Year Review: 2016

204409Estimated Completion Date of IRP at Installation (including LTM phase):

CAMEL'S BACK CAVE
Site Name

Final RA(C) Completion Date: 201509
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1

DPG-002

DPG-003

DPG-006

DPG-011

DPG-014

DPG-017

DPG-021

DPG-036

DPG-037

DPG-038

DPG-039

DPG-043

DPG-044

DPG-052

DPG-054

DPG-055

DPG-056

DPG-058

DPG-061

SCRAP CONSTRUCTION FILL, N 
GRANITE PEAK

VEHICLE DECON PAD(AND BLDG T-
9410)

SURFACE STORE AREA VIC 10 MILE
TOWER

LOW LEVEL RAD Burial Pits, Granite

DISPOSAL SITES, JCT DOWNWIND &
JULIET RD

AGENT DISPOSAL SITE @ S TOWER
GRID

DISPOSAL SITE @ N CAMELBACK 
RIDGE

IMHOFF TK/DRAINFIELD AT DITTO 
TECH CTR

LANDFILL, WEST OF DITTO TEC 
CENTER

DECON PAD, SOUTH OF DITTO 
TECH CENTER

LANDFILL NORTH OF AVERY

OLD LANDFILL FOR ENGLISH 
VILLAGE

OLD STP FOR ENGLISH VILLAGE

WASTE BURIAL SITES (EAST SE OF 
CARR)

DISPOSAL AREA(S), EAST OF CARR 
FACILITY

3X DISPOSAL SITE, E OF CARR 
FACILITY

STORAGE SITE, E OF CARR 
FACILITY

EVAPORATION POND @ CARR 
FACILITY

CONTAMINATED SOIL @NEW CARR 
FACILITY

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

= phase underway
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DUGWAY PROVING GROUND IRP Schedule

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

DPG-079

DPG-090

DPG-097

DPG-128

DPG-133

DPG-192

DPG-194

DPG-197

DPG-199

DPG-200

DPG-201

DPG-204

DPG-207

DPG-213

DPG-215

WASTE PILE (SW OF LITTLE 
GRANITE MTN)

BURNING AREA, EAST OF CARR 
FAC(EPIC-10E)

DRAINFIELD & DECONTAMINATION 
PAD (AVERY)

PESTICIDE STORAGE BLDG, 
ENGLISH VIL

HWHA-3 (AIRCRAFT MAINT-SHOP 
WASTES)

Disposal Pits - 63 PITS W GRANITE

Burial Site,  EAST OF CARR

DISP. PIT,TARGET SITE, DWND 
GRID

OLD OB/OD EAST OF SWMU17

BURIAL SITE, SOUTHEAST OF CARR

CAMEL'S BACK CAVE

LEWISITE AREA, SIMPSON BUTTES

DISPOSAL TRENCHES AND 
MOUNDS, CARR

BURIAL TRENCH, TARGET S

PIGEON LOFT TRENCHES, 
DOWNWIND GRID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+
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DUGWAY PROVING GROUND

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

1/0

Installation Site Types with Future and/or Underway Phases
1 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Chemical weapon munitions (CWM)/Chemical agent, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

200203

203009

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(DPG-001-R-01)

201909/201909Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP



Final DUGWAY PROVING GROUND Installation Action Plan - 99

 Contamination AssessmentMMRP

Contamination Assessment Overview

Future actions will be based on the results of the RI/FS.  DPG anticipates Rising Sun Grid to be added as an MMRP site based 
on future eligibility.

Cleanup Exit Strategy

The DPG has one Military Munitions Response Program (MMRP) site. According to the DPG EOD and safety offices, MEC/MCs 
are highly likely to be found within the Southern Triangle Joint Use Area (STJUA) due to missed targets during training exercises.
  
An SI was conducted in FY10. Future actions and costs will be determined based upon the results of the RI/FS. Site work will be 
determined upon results.
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2010

Final Site Inspection Report TLI Solutions SEP-2010

 Previous StudiesMMRP

Title Author Date
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DUGWAY PROVING GROUND

Military Munitions Response Program

Site Descriptions
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Site ID: DPG-001-R-01
Site Name: Southern Triangle Area

CLEANUP/EXIT STRATEGY
An SI was completed in FY10. Future actions and costs will be determined based upon the results of the RI/FS. Site work will be 
determined upon results.  The MMRP contract has been awarded and the RI effort is underway.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Munitions and explosives of concern 
(MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200203........
200805........
201010........
201701........
201703........
201909........

200303
201009
201601
201703
201909
203009

RIP Date: N/A

RC Date: 201909

A historical documents search was conducted to compile information associated with the use or disposal of CWM within the 
STJUA adjacent to DPG. The search centered on determining if "CWM contamination could remain on the site from activities 
associated with 1943 testing on the Rising Sun Target Grid, which is encompassed by the STJUA." While the Rising Sun Target 
Grid is fenced, the STJUA has no access barriers and is located within a public recreation area. The 1993 primary use of this site 
was as sheep and cattle grazing lands and recreation.  

The STJUA was under DoD control through a special land use permit with the BLM. The original five-year lease began in June 
1955 for 31,360 acres. In 1960, the lease was renewed and 11,330 acres were added for a total of 42,690 acres. The lease was 
also renewed in 1965 and 1970. According to the text, a lease renewal was requested for another five years, but the BLM 
changed the term to one year. This one-year lease was renewed in 1976; however, text in the next paragraph states that the 
permit was terminated in June 1970. It is unclear where the discrepancy lies. Text later in the document refers to the lease being 
renewed in 1970 for a period of five years. As of 1993, BLM owned 38,179 acres of the area while the state of Utah owns 4,511. 
DPG also had a lease on 640 acres in the center of the STJUA, known as the Rising Sun Target Grid. The text states that this 
640-acre area is under lease until 2001; however, the 2005 operational range boundary included this area within the installation 
boundary. DPG is currently resolving this error to remove the 640 acres from the active range inventory so it will be eligible for 
inclusion into the MMRP.

The primary years of use for the STJUA were from 1942 to 1945 as well as the 1950s and 1960s. The area was used primarily as 
a buffer zone for the Rising Sun Target Grid and other ranges on DPG. During this time the Rising Sun Target Grid was mainly 
used as an impact area for testing CWM-filled munitions. Outside of the years listed above, conventional munitions were also 
fired into the Rising Sun Target Grid. Other target areas such as Target S and the White Sage Impact Range also used the 
STJUA as a buffer zone. According to the DPG EOD and Safety Offices, MEC/MC is possible within the STJUA due to missed 
targets during training exercises. 

The MMRP-SI was complete in 2010.  

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleMMRP

Date of MMRP Inception:200203

2003

2010
PA

SI

(DPG-001-R-01 - Southern Triangle Area)

(DPG-001-R-01 - Southern Triangle Area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2016

203009Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date: 201909

Past Phase Completion Milestones

To Be Determined
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DUGWAY PROVING GROUND MMRP Schedule

RI/FS

RD

RA(C)

LTM

0

1

1

0

0

0

1

0

0

0

1

0

0

0

0

1

0

0

0

1

1

0

0

0

DPG-001-R-01 Southern Triangle Area
SITE ID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

199201

RAB established 200002

Potential TAPP: N/A

Additional Community Involvement Information  

The DPG established a RAB in FY00 consisting of members from English Village (DPG), Skull Valley, Grantsville, Rush 
Valley, Stansbury, Tooele, and Vernon. Representatives from local government, the USEPA, the DSHW, and DPG also sit 
on the RAB. 
 
During 2000, the RAB established a charter and working groups. RAB meetings were held on a semiannual basis, in 
conjunction with TRC meetings. RAB members were provided program status updates through slide shows and handouts. 
 
The DPG requested TAPP funds for FY01. The RAB did not submit a project request to access TAPP funding.  
 
The RAB was formally adjourned in FY10 due to lack of public interest. 

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

201008
There is no longer sufficient, sustained community interest.

Administrative Record is located at 

Dugway Proving Grounds DEP
Building 5330
Room 2107
Valdez Circle
Dugway, Utah 84022
435-831-2545 or 435-831-3560

Information Repository is located at 
Tooele County Library
128 West Vine St.
Tooele, UT 
435-882-2182

Univ of UT
201 Presidents Cir.
Salt Lake City, UT
801-538-7200

UT DEQ
195 North 1950 West
Salt Lake City, UT
801-538-6

Community Involvement Plan (Date Published): 201305
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